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EA & PEA MILESTONES MET DURING 

QUARTER (10/2011 - 12/2011) / TOTAL 

QUARTER EA & PEA MILESTONES

ON SCHEDULE EA & PEA 

MILESTONES NEXT FOUR 

QUARTERS (01/2012 - 12/2012) / 

TOTAL FOUR QUARTERS EA & 

PEA MILESTONES

Argonne (ANL) GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A N / A

Brookhaven (BNL) GREEN GREEN (1 / 1) GREEN (1 / 1) N / A N / A N / A

Carlsbad / Waste 

Isolation Pilot Plant 

(CBFO / WIPP)

GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A SA Completed

Energy Technology 

Engineering Center 

(ETEC)

GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A EIS

Idaho (INL) GREEN GREEN (1 / 1) GREEN (8 / 8) N / A PA  Revision ROD

Lawrence Livermore 

National Laboratory 

(LLNL)

GREEN YELLOW (0 / 1) GREEN (1 / 1) N / A N / A N / A

Los Alamos National 

Laboratory (LANL)
GREEN GREEN (5 / 5) GREEN (24 / 24) N / A N / A EIS

Moab GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A GREEN

Nevada National 

Security Site (NNSS)
GREEN GREEN (2 / 2) GREEN (19 / 19) N / A N / A EIS

Oak Ridge (OR) GREEN GREEN (7 / 7) GREEN (42 / 42) N / A N / A EA

Paducah (PA)

Previous Non-Impacting State NOVs, which are related to the same occurrence situation at 

Outfall 17 & were not resolved during the quarter, & a previous Non-Impacting State NOV, was 

resolved during the quarter.

GREEN (3 / 3) GREEN (7 / 7) N / A N / A SA / ROD

Pantex GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A N / A

Portsmouth (PORTS) GREEN GREEN (8 / 8) GREEN (30 / 30) N / A N / A SA / ROD

Richland (RL) GREEN GREEN (8 / 8) GREEN (23 / 23) N / A N / A EA

River Protection (ORP) GREEN GREEN (5/ 5) GREEN (20 / 20) WIR N / A EIS

Sandia National 

Laboratory (SNL)
GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A N / A

Savannah River Site 

(SRS)
GREEN GREEN (3 / 3) GREEN (8 / 8) WD PA + CA Revision GREEN

Separations Process 

Research Unit (SPRU)
GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A N / A

Stanford Linear 

Acceleration Center 

(SLAC)

GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A N / A

West Valley 

Demonstration Project 

(WVDP)

GREEN GREEN (0 / 0) GREEN (1 / 1) WIR N / A EIS

FINAL 1ST QUARTER OF FY 2012 --- SITE-LEVEL SUMMARY --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

ENFORCEABLE AGREEMENT (EA) & PLANNED ENFORCEABLE 

AGREEMENT (PEA) MILESTONE STATUS

NOVsSITE NON-HLW WDs LLW DISPOSAL NEPA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

12/03/2010 ORPS Report --- Paducah Gaseous Diffusion Plant, DUF6 Conversion --- NOV Received from Kentucky Department  of Environmental Protection (KDEP) due to 

Discharge of Zinc at Outfall 017 above Permitted Limits at the DUF6 Conversion Plant/Cylinder Yards currently operated by BWCS. On November 30, 2010, a Notice of Violation 

(NOV) was received, for two zinc samples that exceeded permitted limits.  The August 2010 Discharge Monitoring Report (DMR) for Outfall 017 of KPDES Number KY0004049 

indicated that the zinc concentration exceeded permitted limits.  Following the zinc exceedance in August 2010, UDS has been collecting additional samples to determine the 

primary zinc source contributing to Outfall 017 and has implemented corrective actions to mitigate future problems.  However, an additional zinc exceedance occurred in 

December 2010 and was reported to the Kentucky Department for Environmental Protection (KDEP) in the December 2010 Discharge Monitoring Report (DMR). An "Action Plan 

to Address Outfall 017 Zinc Exceedances" was submitted with the DMR on January 25, 2011. 

Another NOV was issued on February 15, 2011, and was referenced in the following: 02/23/2011 ORPS Report --- Paducah Gaseous Diffusion Plant, Outfall 17 --- NOV Received 

from Kentucky Department of Environmental Protection (KDEP) due to Discharge of Zinc at Outfall 017 above Permitted Limits in December 2010 at the DUF6 Conversion 

Plant/Cylinder Yards currently operated by BWCS.  This NOV stated that the KDEP does not intend to pursue formal enforcement action at this time and that no additional 

submittals are required. This was determined by analysis of the water collected by LATA Environmental Services of Kentucky, LLC for total recoverable zinc.  KDEP stated that 

the permit holder will be required to demonstrate a return to compliance by March 31, 2011.  Since that time, additional sampling from numerous areas of the site has been 

conducted.  Cylinders in the outdoor storage area, which were previously coated with Zn-based paint, have been identified as the source of the Zn.  During the second quarter of 

FY 2011 zinc issues continued at Outfall 017.  Zinc was within permit limits for March however exceeded permitted limits in both January and February.  Prior to the month of April 

2011, Uranium Disposition Services, LLC had completed the Zinc Action Plan that was developed after the December Zinc exceedance. The actions taken for the Zinc Action 

Plan were thought to have aided in the return to compliance during March 2011.

During the second quarter of FY 2011, Outfall 017 also had toxicity failures at the DUF6 Conversion Plant/Cylinder Yards currently operated by BWCS.  Site contractors will 

continue to perform the TRE (Toxicity Reduction Evaluation) Plan that has been approved by the Kentucky DOW. The actions associated with the TRE will help ensure future 

compliance.  The TRE plan was approved by the Kentucky Division of Water on May 20, 2011.  Generally lower zinc concentrations have been observed since July 2011 at Outfall 

017.

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

YELLOWPaducah (PA)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

05/04/2011 ORPS Report --- Paducah Gaseous Diffusion Plant, Outfall 17 --- NOV Received from KDEP due to Failure to Comply with Whole Effluent Toxicity (WET) due to zinc 

during the First Quarter of 2011 at the DUF6 Conversion Plant/Cylinder Yards currently operated by BWCS. On April 29, 2011, a Kentucky Department of Environmental 

Protection Notice of Violation (NOV) was received.  BWCS will be responding with plans and corrective actions associated with this NOV.  BWCS is conducting tests in an effort 

to determine the cause of the WET exceedance.  A Toxicity Reduction Evaluation (TRE) Plan was approved by the Kentucky Division of Water on May 20, 2011.  Generally lower 

zinc concentrations have been observed since July 2011 at Outfall 017.

An additional area of work in progress concerns direct surface sampling on certain Depleted Uranium Hexafluoride (DUF6) cylinders suspected of contributing zinc into 

stormwater runoff.  This sampling project is still in the planning stages. If additional investigation continues to support the DUF6 cylinders as a primary contributor of toxicity 

failures, the direct surface sampling will be useful in developing possible longer-term control methods.

06/09/2011 --- Paducah Gaseous Diffusion Plant, Outfall 17 --- NOV ENV20110003 Received from KDEP due to zinc exceedance which occurred in January and February 2011 

at the DUF6 Conversion Plant/Cylinder Yards currently operated by BWCS.  This NOV documents a continuation of the issues with the zinc exceedance previously reported for 

the December 2010 zinc exceedance.

08/24/2011 --- Paducah Gaseous Diffusion Plant, Outfall 17 --- NOV ENV20110004 Received from KDEP due to zinc exceedance which occurred in April 2011 at the DUF6 

Conversion Plant/Cylinder Yards currently operated by BWCS. 

This NOV is related to a continuation of issues with Zinc exceedance at Outfall 17. A Zinc action plan is in effect as is a Toxicity Reduction Evaluation (TRE).  With regard to the 

TRE, a significant effort has already been put forth to characterize and mitigate the potential cause of these exceedances.  Multiple activities have been initiated to help reduce 

the impact of these zinc levels including implementing the use of MetalZorb (an absorbent material designed to remove metals from water) and phytoremediation efforts in the 

cylinder yard ditch. An Enforcement meeting was held with KYDEP in November 2011; a Corrective Action Plan and Agreed Order will be forthcoming in the second quarter of 

2012.  The penalty that UDS would incur is being negotiated – estimated to be less than $15K. Additional exceedances for zinc were noted in November and December 2011, but 

NOVs have not been issued at the time of this report.

5/7/12 Update - A draft Agreed Order dated February 22, 2012 was received from the KYDEP, Division of Enforcement on February 28, 2012 which included language 

for a Civil Penalty of $12,500 (to be paid by UDS).  A proposed version of the Agreed Order was submitted by DOE on March 12, 2012 and is currently in the comment 

resolution phase.  A draft Corrective Action Plan (CAP) was submitted by BWCS to KYDEP on January 31, 2012. The proposed Draft CAP and Agreed Order will 

address the existing Project NOVs.

06/15/2011 ORPS Report --- Paducah Gaseous Diffusion Plant, Outfall 001 --- Notice of Violation (NOV ) for Total Suspended Solids (TSS) at Outfall 001 --- On June 13, 2011, 

LATA Environmental Services of Kentucky (LATA Kentucky) received a Notice of Violation (NOV) from the Kentucky Department for Environmental Protection (KDEP).  The 

permitted limits for TSS Concentration are a 30-day average of 30 mg/l and a daily maximum of 60 mg/l.  The reported results were a daily maximum of 82 mg/l for February; and 

a daily maximum of 87 mg/l for March.  A boom has been placed in the creek to help reduce TSS.  Kentucky experienced heavy rainfall in March and February, and LATA 

Kentucky concluded that the high readings for suspended solids resulted from natural weather events rather than facility processes. No fine/penalty is expected.

There were no exceedances in April 2011 through April 2012. The cause of the February and March 2011 exceedances was tied to weather conditions at the time the 

measurements were collected.  The level of TSS at Outfall 001 returned to normal levels within permitted limits and KDEP received no further actions.  The related 

ORPS report was closed out in the system on September 8, 2011; this NOV should be considered closed.

Paducah (PA)

GREEN 

(CHANGED 

FROM 

YELLOW)

YELLOWPaducah (PA)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

ARRA Project:  N

BRNL-0030-005
Submit IAG Annual Schedule 

Update to EPA/DEC

Submit IAG Annual Schedule 

Update to EPA/DEC
11/30/2012 11/30/2012 11/30/2012

DOE/EPA New York:  

CERCLA - FFA
EA

BRNL-0030-004
Submit IAG Annual Schedule 

Update to EPA/DEC

Submit IAG Annual Schedule 

Update to EPA/DEC
11/30/2011 11/30/2011 11/30/2011 11/30/2011

DOE/EPA New York:  

CERCLA - FFA
EA

ARRA Project: N

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

BROOKHAVEN NATIONAL LABORATORY (BRNL)

CBC-ETEC-0040 Nuclear Facility D&D - Energy Technology Engineering Center

BRNL-0030 Soil and Water Remediation-Brookhaven National Laboratory

ENERGY TECHNOLOGY ENGINEERING CENTER (ETEC)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

ARRA Project: N

ID-0013.O1.2-010
Meet Site Treatment Plan 

Required Milestones

Meet Site Treatment Plan 

Required Milestones
09/30/2012 09/30/2012 09/30/2012

DOE/Idaho:  

RCRA(FFCAct) - STP/CO
EA

ARRA Project: N

ID-0014C (50276)
Complete treatment of sodium 

bearing waste
12/31/2012 12/31/2012 12/31/2012

DOE/Idaho/NAVY 

Settlement Agreement
EA

ID-0014C (50278) RCRA Part B permit RCRA Part B permit 12/01/2012 12/01/2012 12/01/2012
DOE/Idaho/NAVY 

Settlement Agreement
EA

ID-0014C (50280) Cease use of tank farm 12/31/2012 12/31/2012 12/31/2012
DOE/Idaho-RCRA 

NOV/CO
EA

ID-0013B Solid Waste Stabilization and Disposition / ID-0013B.O1 Solid Waste Stabilization and 

Disposition (Operations) / ID-0013B.O1.2 Mixed Waste Treatment Project (AMWTP)

IDAHO NATIONAL LABORATORY (ID)

ID-0014C Radioactive Liquid Tank Waste Stabilization and Disposition-2035

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

ARRA Project:  N

ID-0030B.C1-041
Meet Site Treatment Plan 

Required Milestones

Meet Site Treatment Plan 

Required Milestones
09/30/2012 09/30/2012 09/30/2012

DOE/Idaho:  

RCRA(FFCAct) - STP/CO
EA

ID-0030B.C1-027

OU 3-14 Draft Phase II 90% 

Design Complete (Interim Cap 

on ICP Tank Farm)

Operable Unit 3-14 will complete 

90% of Draft Design for the 

capping of the ICP Tank Farm

11/04/2011 11/04/2011 10/17/2011 11/04/2011 Completed Early.
DOE/EPA/Idaho:  

CERCLA - FFA/CO
EA

ID-0030B.C1-054
VCO Inspect/Remove TAN 

Brown Lines Subunit # 1 Piping
09/30/2012 09/30/2012 11/14/2008 09/30/2012

Complete per D. Pruitt, 

Project Manager for VCO
DOE/Idaho-RCRA - VCO EA

ARRA Project: N
ID-0030B Soil and Water Remediation-2012 / ID-0030B.PY Soil & Water Remediation-2012 (PY) / 

ID-0030B.PY Soil & Water Remediation-2012 (PY)

ID-0030B Soil and Water Remediation-2012 / ID-0030B.C1 Soil & Water Remediation-2012 

(Capital) / ID-0030B.C1 Soil & Water Remediation-2012 (Capital)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

ID-0030B.PY-001

Inspect / Remove Test Area 

North "Brown Lines" Sub-unit # 

1 Piping

Complete RCRA closure of TAN 

Brown Lines (this is a record of 

the EA milestones listed in the 

NDAA report). Action Plan 

required inspection of Subunit 1 

piping located inside and 

outside the TAN-607 building 

footprint for significant laydown 

solids and inherently hazardous 

waste materials.

09/30/2012 09/30/2012 11/14/2008 09/30/2012

DEQ agrees that the 

requirements of the 

Action Plan have been 

satisfied. All items for 

Voluntary Consent Order 

Action Plan NEW-TAN-

008 has been completed. 

Therefore, NEW-TAN-008 

is moved to Appendix C 

of the Action Plan - 

"Covered Matters that are 

Closed."

Milestone was 

accelerated and 

completed ahead of 

schedule

DOE/Idaho-RCRA - VCO EA

ARRA Project: N

ID-0100-006
Meet EA Required Annual 

Milestones

Meet EA Required Annual 

Milestones
09/30/2012 09/30/2012 09/30/2012

DOE/EPA/Idaho:  

CERCLA - FFA/CO
EA

ARRA Project: N

ID-0100 Idaho Community and Regulatory Support

VL-LLNL-0030 Soil and Water Remediation-Lawrence Livermore National Laboratory - Main Site

LAWRENCE LIVERMORE NATIONAL LABORATORY (LLNL)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

VL-LLNL-0030 (1007) Fourth Five-Year Review

NNSA/LLNL will issue its fourth 

five-year review of the 

environmental cleanup project's 

progress for the Livermore Site.

09/30/2012 09/30/2012 09/30/2012
DOE/EPA/California:  

CERCLA - FFA
EA

ARRA Project:  N

ARRA Project: N

VL-LLNL-0031 Soil and Water Remediation-Lawrence Livermore National Laboratory - Site 300

VL-LLNL-0031 Soil and Water Remediation-Lawrence Livermore National Laboratory - Site 300 / 

VL-LLNL-0031.O1 Soil and Groundwater Remediation Activities / VL-LLNL-0031.O1 Soil and 

Groundwater Remediation Activities

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

VL-LLNL-0031.O1-002
Building 812 Baseline Risk 

Assessment Work Plan

Building 812 Baseline Risk 

Assessment Work Plan reviewed 

and approved by the Regulatory 

Agencies.

05/31/2011 01/03/2012 01/23/2012 11/03/2011

Final comments on the 

Building 812 Screening 

Level Risk Assessment 

(SLRA) have been 

resolved with the 

regulatory agencies and 

stakeholders.  This has 

delayed the development 

of the baseline risk 

assessment.

Draft Baseline Risk 

Assessment Work Plan 

forwarded to the 

regulatory agencies on 

June 28, 2011.  Extended 

review period at the 

request of the regulatory 

agencies.  Anticipating 

finalized and approved 

document by Jan. 3, 2012.

Development of the 

Building 812 Baseline 

Risk Assessment (SLRA) 

is dependent resolution 

of regulatory comments 

on the Building 812 

Screening Level Risk 

Assessment.  EPA's 

extensive comments on 

the SLRA have been 

resolved, allowing work 

to proceed on the work 

plan.

DOE/EPA/California:  

CERCLA - FFA
EA

ARRA Project:  N

LOS ALAMOS NATIONAL LABORATORY (LANL)

VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.C1 Corrective Actions - Canon 

de Valle / VL-LANL-0030.C1 Corrective Actions - Canon de Valle

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

VL-LANL-0030.C1-003

CMI Plan for Intermediate and 

Regional Groundwater for 

SMWUs 16-021(c) and 16-003(k)

Submit CMI Plan for 

Intermediate and Regional 

Groundwater for SMWUs 16-

021(c) and 16-003(k) (The 260 

Outfall) to NMED. Date is a 

planned date, LANL needs 

approval of the CMS Report 

before due date for this 

submittal is set by regulator.

11/30/2008 09/30/2012 09/30/2012

Hydrotesting to begin 

October 2010. Project 

currently working on 

gathering data requested 

by NMED.  Completion 

date for CMI Plan will 

follow additional data 

submitted to NMED and 

is TBD.

Submittal delayed due to 

lack of NMED approval of 

the 260 Outfall CME 

report

New Mexico Environment 

Department Consent 

Order

EA

VL-LANL-0030.C1-010
Canon de Valle Aggregate Area, 

TA-14 Investigation Report

Submit Investigation Report for 

TA-14 Subaggregate (Canon de 

Valle Aggregate Area)

01/15/2012 01/30/2012 01/30/2012

Enforceable Agreement 

and Forecast dates 

changed to 01/30/2012 in 

accordance with the 

revised submittal dates 

approved in the Force 

Majeure letter dated 

7/28/2012 from NMED, 

reference EPA ID 

#NM0890010515. On 

schedule.

Actual completion date of 

01/30/2012 entered in 

accordance with LANS 

letter EP2012-0005 dated 

01/30/2012 to NMED, for 

"Submittal of IR for Cdv 

Tech. Area 14."

New Mexico Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.C1-002
260 Outfall, Periodic Monitoring 

Report

Sampling, analysis and 

reporting on water quality 

associated with the 260 Outfall 

CMI

09/28/2012 09/28/2012 09/28/2012

New Mexico Environment 

Department Consent 

Order

EA

VL-LANL-0030.C1-011

Submit Investigation Report for 

TA-16 Subaggregate (Canon de 

Valle Aggregate Area)

Submit Investigation Report for 

TA-16 Subaggregate (Canon de 

Valle Aggregate Area)

12/15/2012 12/15/2012 12/15/2012

New Mexico Environment 

Department (NMED): 

Final Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

ARRA Project:  N

VL-LANL-0030.O1.1-036

DP West Buildings 21-005, 21-

150 Building Footprint Letter 

Work Plan

05/15/2012 05/15/2012 05/15/2012

New Mexico Environment 

Department Consent 

Order

EA

VL-LANL-0030.O1.1-187
Upper Water Canyon Aggregate 

Area Investigation Report

Field investigation activities are 

complete and documented in 

Upper Water Canyon Aggregate 

Area Investigation Report.  

Report is submitted to NMED 

with an expectation of approval 

or approval with modification.

12/21/2012 04/20/2021 12/31/2012
Forecast for FY2013-2017 

budget exercise.

New Mexico Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.O1 Soil and Water 

Remediation (Operations) / VL-LANL-0030.O1.1 Soil and Water Remediation (Operations 1)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

VL-LANL-0030.O1.1-179
Chiquehui Canyon Aggregate 

Area Investigation Report

Field investigation activities in 

Chiquehui Canyon Aggregate 

Area are completed and 

documented in a Chiquehui 

Canyon Aggregate Area 

Investigation Report.  The report 

is submitted to NMED with an 

expectation that it receives 

approval or approval with 

modification.

04/16/2013 10/31/2012 10/31/2012

Unrealistic forecast was 

developed in support of 

FY2013-2017 budget 

exercise. This 

deliverables was affected 

by LANL funding being 

half of request in FY2012 

and changes to risk-

based cleanup strategy 

with NMED.  NMED is not 

allowing extensions of 

FY2013 work yet and is 

waiting on Fy2012 

progress on TRU 

disposition.  A lifecycle 

baseline will be 

developed this summer 

to properly replan this 

milestone.

New Mexico Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-166

Upper Mortandad / Canada del 

Buey Aggregate Areas 

Investigation Report

Field investigation activities and 

documented in Upper 

Mortandad Canyon/Canada del 

Buey Aggregate Areas 

Investigation Report.  Report 

submitted to Named with 

expectation of approval or 

approval with modification.

11/20/2011 12/21/2012 05/15/2012

Milestone updated for 

FY2013-2017 budget 

exercise.

New Mexico Environment 

Department (NMED): 

Final Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

VL-LANL-0030.O1.1-134
Remedy Completion Report 

(MDA B)

Submit Remedy Completion 

Report (RCR) for Material 

Disposal Area B (MDA B)

12/31/2010 10/31/2011 09/30/2011 10/31/2011

Enforceable agreement 

date of 12/31/2010 per 

NMED Letter 06/17/2010 is 

now superseded.  NMED 

Letter "Approval of 

Extension Request for 

Submittal of the 

Investigation/Remediatio

n Report [MDA] B 

[SWMU] 21-015, [TA] 21 

[LANL] EPA ID No: 

NM0890010515 HWB-

LANL-06-007" on 

12/13/2010 provided a 

new enforceable date of 

8/31/2011 for the I/IR - 

negating an RCR.  

Combined w VL-LANL-

0030.R1.1-0054 for the IR.  

NMED subsequently 

approved on 9/8/2011 

(COR-EP-9.9.2011-

377090) an I/RR date of 

10/31/2011.

Document changed to 

combine with 

Investigation/Remediatio

n Report and date 

extended by NMED to 

08/31/2011.  Additional 

excavation needed above 

previous MAR limits.VL-

LANL-0030. R1.1-0054 

completed on 9.30.2011 

which was combined with 

this milestone and should 

also be closed on 9.30.11.

New Mexico Environment 

Department (NMED): 

Final Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

VL-LANL-0030.O1.1-188

TA-21 DP Site Delayed Sites 

Investigation Work Plan (Bldg 21-

257)

TA-21 DP Site Delayed Sites 

Investigation Work Plan (Bldg 21-

257)

10/01/2012 10/01/2012 10/01/2012

Although previous 

forecast completion for 

this deliverable was 

prepared in support of 

the FY2013-2017 budget 

exercises, these forecasts 

beyond the EA dates 

were unrealistic and for 

the exercise only. This 

milestone is affected by 

the change to a LANL risk-

based strategy to deal 

with TRU wastes and the 

forecast date is invalid. 

The forecast date has 

been reset to the EA date 

until a realistic work plan, 

i.e., a LANL lifecycle 

baseline revision can be 

developed this summer.

New Mexico Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-189

Lower Pajarito Canyon 

Aggregate Area Investigation 

Report

field investigation activities 

completed and documented in 

Lower Pajarito Canyon 

Aggregate Area Investigation 

Report.  Report submitted to 

NMED with expectation for 

approval or approval with 

modification.

07/31/2012 03/08/2018 07/31/2012

Milestone reforecast for 

FY2013-2017 budget 

exercise.

New Mexico Environment 

Department (NMED): 

Final Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

VL-LANL-0030.O1.1-103
Individual Permit Metals 

Background Report

This report will begin the 

process of determining 

background concentrations for 

metals such as copper and 

aluminum to help defend against 

non-compliance with TALs 

under the Individual Permit

06/01/2012 06/01/2012 06/01/2012
DOE/LANL/NMED:  

FFCAct(RCRA) - COMPO
EA

VL-LANL-0030.O1.1-035

Start of Characterization 

Activities for DP West Building 

21-257

Start of characterization 

activities, including planning, 

procurement, design, and 

execution, following D&D of DP 

West Building 21-257.

10/01/2012 09/30/2012 10/01/2012

New Mexico Environment 

Department Consent 

Order

EA

VL-LANL-0030.O1.1-030
Complete and submit CME Plans 

for MDA C

Prepare plan for alternatives 

analysis and  submit Corrective 

Measures Evaluation 

(CME)Plans for Material Disposal 

Area (MDA) C

05/20/2011 02/29/2012 02/29/2012

New Mexico Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-105
Sandia Canyon Investigation 

Report Phase II Completion

Phase II investigation report 

summarizing the results of all 

actions required in the Approval 

With Modification of Sandia 

Canyon Investigation Report.

09/30/2012 04/30/2012 04/30/2012

NMED provided approval 

of the Phase II 

Investigation Work Plan 

with modifications in 

letter COR-EP-1.5.2011-

312667.  This letter 

established the Phase II 

IR completion date as 

April 30, 2012.

The revised completion 

date is earlier than the 

baseline completion date.  

Different work is required 

than originally thought.  

Not significant.

New Mexico Environment 

Department Consent 

Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

VL-LANL-0030.O1.1-089

Remedy Completion Report for 

SWMUs 21-017(a-c), 21-022(f) 

(MDA U)

Completed 5 years ahead of 

schedule - Received Certificate 

of Completion for SWMUs 21-

017(a-c) and 21-022(f)

11/06/2011 11/06/2011 10/03/2006 11/06/2011
Completed ahead of 

schedule.

New Mexico Environment 

Department Consent 

Order

EA

VL-LANL-0030.O1.1-078

Phase II Investigation Report for 

Upper Los Alamos Canyon 

Aggregate Areas

Complete all field activities for 

investigation/characterization of 

Upper Los Alamos Canyon 

Aggregate Areas and submit 

report to NMED.

09/30/2012 09/30/2012 09/30/2012

New Mexico Environment 

Department Consent 

Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

VL-LANL-0030.O1.1-065

Los Alamos/Pueblo Canyon 

Aggregate Areas Remedy 

Completion Reports

Completion of all investigation 

and corrective actions and 

submission of the Los 

Alamos/Pueblo Canyon 

Aggregate Areas Remedy 

Completion Reports

11/30/2012 09/30/2012 12/23/2010 11/30/2012

Pueblo Canyon AA 

investigation work 

completed FY2010 with IR 

submitted to NMED 

December 23, 2010.  

One Interim Measure 

Report and on RCR 

completed under the 

Upper Los Alamos 

Canyon Aggregate Area 

(ULACAA) were 

submitted April 2011 and 

February 2011, 

respectively.  Remaining 

work under ULACAA will 

be completed under the 

upcoming ULACAA 

Phase II Investigation, will 

be addressed under the 

ULACAA Phase II 

Investigation Report and 

accounted for under 

milestone VL-LANL-

0030.O1.1-078.

Completed ahead of 

schedule.

New Mexico Environment 

Department Consent 

Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

VL-LANL-0030.O1.1-162

Investigation Report for Lower 

Mortendad/Cedro Canyons 

Aggregate Area

Submit Investigation Report (IR) 

for Lower Mortendad/Cedro 

Canyons Aggregate Area to 

NMED.

06/30/2011 10/11/2011 10/11/2011 10/11/2011

The field sampling 

campaign revealed nature 

and extent of 

contamination was not 

obtained.  To avoid a 2nd 

phase IWP, a letter report 

and extension request for 

the IR was submitted to 

NMED to move date out 

to 9.23.11 [letter EL-2011-

0189 on 5/20/2011].  

NMED granted this 

request [COR-EP-6.1.2011-

352224] on May 31, 2011.  

This deliverable was 

subsequently extended to 

10/11/2011 due to the Las 

Conchas wildfire Force 

Majeure approved by 

NMED 7/28/2011 (COR-EP-

7/29/2011-367049). 

Completed 10.11.11.

The field sampling 

campaign revealed nature 

and extent of 

contamination was not 

obtained actions were 

undertaken to obtain the 

necessary information so 

that an interim IR and a 

2nd phase IWP and 2nd 

field campaign are 

avoided.  these actions 

were undertaken and will 

reduce the baseline plan 

for this investigation.  

LANL was closed and Los 

Alamos evacuated during 

the Las Conchas wildfire - 

impacting work on 

multiple deliverables. 

Completed 10.11.11. 

reference LANS letter 

EP2011-0304.

New Mexico Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-027 Complete MDA T CME report

Complete alternative analysis 

and submit Corrective Measures 

Evaluation (CME) Report for 

MDA T to New Mexico 

Environment Department

01/01/2011 12/11/2012 12/11/2012

CME report is required to 

be submitted to NMED by 

12/11/2012 per their 

approval letter of 

7/28/2010 (COR-EP-

7/230/2010-271637).

Although this document 

was expected to be 

pursued earlier than 

required, budget 

constrains in FY2012 will 

not allow early 

completion.

New Mexico Environment 

Department (NMED): 

Final Order

PEA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

VL-LANL-0030.O1.1-104 Annual Surface Flow Report

This is our annual report 

describing all flow and 

precipitation events at LANL 

from previous year.  Used to 

defend no flow situations as 

well.

07/01/2012 07/01/2012 07/01/2012
DOE/LANL/NMED:  

FFCAct(RCRA) - COMPO
EA

VL-LANL-0030.O1.1-072
MDA T, Periodic Monitoring 

Reports

Complete quarterly monitoring 

of wells (vapor) and furnish 

report to NMED

09/21/2012 09/21/2012 09/21/2012

New Mexico Environment 

Department Consent 

Order

EA

VL-LANL-0030.O1.1-181

Starmer/Upper Pajarito Canyon 

Aggregate Area Investigation 

Report

Field investigation activities 

completed and documented in 

Starmer/Upper Pajarito Canyon 

Aggregate Area Investigation 

report.  Report submitted to 

NMED with expectation of 

approval or approval with 

modification.

04/05/2013 12/31/2012 12/31/2012

Milestone reforecast for 

FY2013-2017 budget 

exercise.  Although the 

April 2018 forecast date 

was provided for the 

exercise, this has been 

affected by both FY2012 

funding being half of 

request and risk-based 

cleanup strategy for TRU 

with NMED.  NMED is not 

allowing extensions for 

FY2013 work.  a realistic 

plan will be developed 

this summer.

New Mexico Environment 

Department (NMED): 

Final Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

VL-LANL-0030.O1.1-060
Investigation Work Plan for TA-

57 Aggregate Area (Fenton Hill)

Submit Investigation Work Plan 

for TA-57 Aggregate Area 

(Fenton Hill) to NMED

10/31/2011 04/30/2012 04/30/2012

NMED approved an 

extension to April 30, 

2012 via letter signed 

October 24, 2011.  It is 

expected that this 

additional time will allow 

issues with not having to 

clean up natural 

background 

contaminants to be 

resolved with NMED and 

may eliminate the need to 

write the IWP completely.

The extension by NMED 

was granted before the 

Baseline Completion 

date.  The ensuing time 

period will allow for issue 

resolution and may 

eliminate the IWP 

completely.

New Mexico Environment 

Department Consent 

Order

EA

VL-LANL-0030.O1.1-056

Lower Water/Indio Canyon 

Aggregate Area Investigation 

Work Plan

Complete and submit Lower 

Water/Indio Canyon Aggregate 

Area Investigation Work Plan to 

NMED with expectation of 

approval or approval with 

modification.

09/30/2012 09/28/2012 12/29/2012

milestone updated for 

FY2013-2017 budget 

exercise.  Duplicates 168 

and 174 (which was 

mistakenly written as IR 

instead of IWP).

New Mexico Environment 

Department Consent 

Order

EA

VL-LANL-0030.O1.1-190

TA-21 DP Site Delayed Sites 

Investigation Work Plan 

(Buildings 21-005 and 21-150)

TA-21 DP Site Delayed Sites 

Investigation Work Plan 

(Buildings 21-005 and 21-150)

05/15/2012 10/01/2013 05/15/2012

New Mexico Environment 

Department (NMED): 

Final Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of FINAL-1ST-QUARTER-FY-2012-SCORECARD-05-09-12.xlsx Page 21 of 88

EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

ARRA Project:  N

VL-LANL-0030 (48646)

Remedy Completion Report for 

SWMUs 21-017(a-c), 21-022(f) 

(MDA U)

Completed 5 years ahead of 

schedule - Received Certificate 

of Completion for SWMUs 21-

017(a-c) and 21-022(f)

11/06/2011 10/03/2006 11/06/2011
Completed ahead of 

schedule.

New Mexico Environment 

Department Consent 

Order

EA

ARRA Project:  Y

VL-LANL-0030.R1.1-054
Submit SWMU 21-015 

Investigation Report to NMED

Submit SWMU 21-015 

Investigation Report to NMED
08/31/2011 09/30/2011 09/30/2011 10/31/2011

Completed ahead of 

schedule.

Completed ahead of 

schedule.

New Mexico Environment 

Department (NMED): 

Final Order

EA,RA

ARRA Project: N
VL-LANL-0040-D Nuclear Facility D&D-LANL (Defense) / VL-LANL-0040-D.C D&D - DP Site and 

TA-54 / VL-LANL-0040-D.C D&D - DP Site and TA-54

VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.PY Soil and Water 

Remediation (PY) / VL-LANL-0030.PY Soil and Water Remediation (PY)

VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.R1 Defense Soil and 

Groundwater / VL-LANL-0030.R1.1 DP Site-MDA-B

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

VL-LANL-0040-D-001

DP West Building 21-257 

Building Footprint Letter Work 

Plan

Complete preparatory activities 

of facility decommissioning, 

slab and subslab soil removals 

in accordance with compliance 

with letter work plan dates of 

January 20, 2011, May 15, 2012 

and October 1, 2012 for DP West 

buildings 21-002, 21-005 and 21-

257, respectively. The DP West 

Investigation report is due to 

NMED June 19, 2014.

10/01/2012 09/30/2012 10/01/2012

New Mexico Environment 

Department Consent 

Order

EA

ARRA Project:  N

VL-NV-0030.O1.1-247

Submit Corrective Action Unit 

102 Final Well Completion 

Report

Submit Corrective Action Unit 

102 Final Well Completion 

Report

09/28/2012 09/28/2012 09/28/2012 FFACO EA

NEVADA NATIONAL SECURITY SITE (NV)

VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030.O1 Soil and Water Remediation - 

Nevada (Operations) / VL-NV-0030.O1.1 Soil and Water Remediation - Nevada (Operations 1)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

VL-NV-0030.O1.1-281

Submit Corrective Action Unit 

570 Corrective Action 

Investigation Plan

Submit Corrective Action Unit 

570 Corrective Action 

Investigation Plan

09/03/2013 09/05/2012 09/21/2012

Adding milestone from 

the baseline to IPABS.

November 23,2011 - 

Enforceable Agreement 

date being added to 

milestone - EA date set 

by regulator in a letter 

dated November 15, 2011.

FFACO EA

VL-NV-0030.O1.1-112

Corrective Action Unit 98 

Monitoring Well Drilling 

Presentation #1

Corrective Action Unit 98 

Monitoring Well Drilling 

Presentation #1

08/31/2012 08/31/2012 08/31/2012

4-19-11  Added 

presentation number to 

title

FFACO EA

VL-NV-0030.O1.1-246

Submit Corrective Action Unit 

101 Final Well Completion 

Report

Submit Corrective Action Unit 

101 Final Well Completion 

Report

09/28/2012 09/28/2012 09/28/2012 FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

VL-NV-0030.O1.1-280
Submit Corrective Action Unit 

574 Closure Report

Submit Corrective Action Unit 

574 Closure Report
08/03/2017 05/17/2012 05/31/2012

Adding milestone that is 

in the baseline to IPABS.

November 23,2011 - 

Enforceable Agreement 

date being added to 

milestone - EA date set 

by regulator in a letter 

dated November 15, 2011.

FFACO EA

VL-NV-0030.O1.1-302

Submit Corrective Action Unit 

366 Corrective Action Decision 

Document

Submit Corrective Action Unit 

366 Corrective Action Decision 

Document

11/16/2012 09/12/2012 11/16/2012

November 16, 2011 - this 

milestone is being added 

to replace milestone #VL-

NV-0030.O1.1-259 that 

was cancelled due the 

regulator changing the 

enforceable agreement 

date and the work 

moving in the baseline.

November 16, 2011 - this 

milestone is being added 

to replace milestone #VL-

NV-0030.O1.1-259 that 

was cancelled due the 

regulator changing the 

enforceable agreement 

date and the work 

moving in the baseline.

FFACO EA

VL-NV-0030.O1.1-258

Submit Corrective Action Unit 

366 Corrective Action 

Investigation Plan

Submit Corrective Action Unit 

366 Corrective Action 

Investigation Plan

10/30/2011 09/27/2011 09/27/2011 10/30/2011

This MS replaces MS #VL-

NV-0030.O1.1-189 which 

was cancelled - Regulator 

set EA Date and work was 

moved in the baseline 

accordingly.

This MS replaces MS #VL-

NV-0030.O1.1-189 which 

was cancelled - Regulator 

set EA Date and work was 

moved in the baseline 

accordingly.

FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

VL-NV-0030.O1.1-270

Submit Corrective Action Unit 

569 Corrective Action 

Investigation Plan

Submit Corrective Action Unit 

569 Corrective Action 

Investigation Plan

03/13/2012 03/12/2012 03/13/2012 On schedule.

April 18, 2011 - 

Enforceable Agreement 

Date set by Regulator in a 

letter dated April 7, 2011.  

This milestone replaces 

MS #VL-NV-0030.O1.1-180 

that was cancelled due to 

work being moved in the 

baseline and the EA date 

being set.

FFACO EA

VL-NV-0030.O1.1-279
Submit Corrective Action Unit 

465 Closure Report

Submit Corrective Action Unit 

465 Closure Report
08/08/2012 07/30/2012 08/30/2012

Milestone that is the 

baseline is being added 

to IPABS

November 23,2011 - 

Enforceable Agreement 

date being added to 

milestone - EA date set 

by regulator in a letter 

dated November 15, 2011.

FFACO EA

VL-NV-0030.O1.1-267

Submit Corrective Action Unit 

550 Corrective Action 

Investigation Plan

Submit Corrective Action Unit 

550 Corrective Action 

Investigation Plan

06/12/2012 06/08/2012 06/12/2012

April 18, 2011 - 

Enforceable Agreement 

Date set by Regulator in a 

letter dated April 7, 2011.  

This milestone replaces 

MS #VL-NV-0030.O1.1-179 

that was cancelled due to 

work being moved in the 

baseline and the EA date 

being set.

FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

VL-NV-0030.O1.1-104

Corrective Action Unit 101 

Phase II Drilling Operations 

Presentation #3

Corrective Action Unit 101 

Phase II Drilling Operations 

Presentation #3

05/31/2012 05/31/2012 05/31/2012

4-19-11  Added 

presentation number to 

title

FFACO EA

VL-NV-0030.O1.1-264

Submit Corrective Action Unit 

104 Corrective Action Decision 

Document

Submit Corrective Action Unit 

104 Corrective Action Decision 

Document

12/20/2012 09/28/2012 12/20/2012

April 18, 2011 - 

Enforceable Agreement 

Date set by Regulator in a 

letter dated April 7, 2011.

April 18, 2011 - 

Enforceable Agreement 

Date set by Regulator in a 

letter dated April 7, 2011.  

This milestone replaces 

MS #VL-NV-0030.O1.1-204 

that was cancelled due to 

work being moved in the 

baseline and the EA date 

being set.

FFACO EA

VL-NV-0030.O1.1-260

Submit Corrective Action Unit 97 

Corrective Action Investigation 

Plan Addendum

Submit Corrective Action Unit 97 

Corrective Action Investigation 

Plan Addendum

09/21/2012 09/19/2012 09/21/2012

MS is to replace MS #VL-

NV-0030.O1.1-175 that 

was cancelled-work was 

moved in the baseline 

when regulator set EA 

date.

MS is to replace MS #VL-

NV-0030.O1.1-175 that 

was cancelled-work was 

moved in the baseline 

when regulator set EA 

date.

FFACO EA

VL-NV-0030.O1.1-113

Corrective Action Unit 99 Phase 

I Flow and Transport Model 

Presentation #2

Corrective Action Unit 99 Phase 

I Flow and Transport Model 

Presentation #2

09/28/2012 09/28/2012 09/28/2012
4-19-11 corrected 

milestone title
FFACO EA

VL-NV-0030.O1.1-107

Corrective Action Unit 102 

Phase II Drilling Operations 

Presentation #3

Corrective Action Unit 102 

Phase II Drilling Operations 

Presentation #3

05/31/2012 05/31/2012 05/31/2012

4-19-11  Added 

presentation number to 

title

FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

VL-NV-0030.O1.1-038
Submit Post Closure Monitoring 

and Inspection Reports

Submit Post Closure Monitoring 

and Inspection Reports
09/30/2012 09/30/2012 Planned EA Only PEA

VL-NV-0030.O1.1-265

Submit Corrective Action Unit 

105 Corrective Action 

Investigation Plan

Submit Corrective Action Unit 

105 Corrective Action 

Investigation Plan

10/09/2012 10/05/2012 10/09/2012

April 18, 2011 - 

Enforceable Agreement 

Date set by Regulator in a 

letter dated April 7, 2011.  

This milestone replaces 

MS #VL-NV-0030.O1.1-196  

that was cancelled due to 

work being moved in the 

baseline and the EA date 

being set.

April 18, 2011 - 

Enforceable Agreement 

Date set by Regulator in a 

letter dated April 7, 2011.  

This milestone replaces 

MS #VL-NV-0030.O1.1-196 

that was cancelled due to 

work being moved in the 

baseline and the EA date 

being set.

FFACO EA

ARRA Project: Y

ARRA Project:  Y

VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030/0080.R1 NNSS Recovery Act 

Project / VL-NV-0030.R1 NNSS Recovery Act Project - Soil and Water Remediation

VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030/0080.R1 NNSS Recovery Act 

Project / VL-NV-0030.R2 NNSS ARRA Buy-Back

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

VL-NV-0030.R2-021

Submit Corrective Action Unit 

365 Corrective Action Decision 

Document

Submit Corrective Action Unit 

365 Corrective Action Decision 

Document

02/07/2012 09/30/2011 09/28/2011 02/07/2012

This milestone is being 

entered to replace 

milestone #VL-NV-

0030.O1.1-266 from PBS 

30.O1.  Work is now 

being done as ARRA Buy 

Back Scope.

This milestone is being 

entered to replace 

milestone #VL-NV-

0030.O1.1-266 from PBS 

30.O1.  Work is now 

being done as ARRA Buy 

Back Scope.

FFACO EA,RA

VL-NV-0030.R2-016

Submit Corrective Action Unit 

465 Streamlined Approach for 

Environmental Restoration Plan

Submit Corrective Action Unit 

465 Streamlined Approach for 

Environmental Restoration Plan

11/15/2011 10/06/2011 11/07/2011 11/15/2011

This milestone is being 

entered to replace 

milestones #VL-NV-

0030.O1.1-226 and VL-NV-

0030.R2-015.  In a letter 

dated August 3, 2011 the 

enforceable agreement 

date was set by the 

regulator.  The closure 

approach strategy was 

changed from the 

complex process to the 

SAFER process.

This milestone is being 

entered to replace 

milestones #VL-NV-

0030.O1.1-226 and VL-NV-

0030.R2-015.  In a letter 

dated August 3, 2011 the 

enforceable agreement 

date was set by the 

regulator.  The closure 

approach strategy was 

changed from the 

complex process to the 

SAFER process.

FFACO EA,RA

ARRA Project:  N

VL-NV-0080.O1-012 Dispose Low-Level Waste Dispose Low-Level Waste 09/30/2012 09/30/2012 09/30/2012 RCRA Part B Permit EA

VL-NV-0080 Operate Waste Disposal Facility-Nevada / VL-NV-0080.O1 Operate Waste Disposal 

Facility-Nevada (Operations) / VL-NV-0080.O1 Operate Waste Disposal Facility-Nevada 

(Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

VL-NV-0080.O1-015
Submit Closure Report for Mixed 

Low-Level Waste Pit 3

Submit Closure Report for Mixed 

Low-Level Waste Pit 3
02/28/2012 02/28/2012 02/28/2012

This milestone is being 

entered to replace MS 

#VL-NV-0080.O1.1-007 

which was cancelled.  

This milestone is being 

entered to update IPABS 

milestones that will be in 

accordance with change 

request #20100789 

entered into IPABS in 

August 2010. On 

schedule.

FFACO EA

ARRA Project:  N

VL-NV-0100-001
Provide Regulator and 

Stakeholder Funding

Provide Regulator and 

Stakeholder Funding
09/30/2012 09/30/2012 09/30/2012 FFACO EA

OAK RIDGE (OR)

VL-NV-0100 Nevada Community and Regulatory Support

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

ARRA Project:  N

OR-0013B.O1.1-096
Submit STP Semi-annual 

Progress Report

Submit STP Semi-annual 

Progress Report.
10/31/2012 10/31/2012 10/31/2012

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-077
Submit STP Annual Update for 

FY 2012
10/31/2011 10/31/2011 10/31/2011 10/31/2011

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-039
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes
07/30/2012 07/30/2012 07/30/2012

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-169
Submit STP Semi-annual 

Progress Report

This Milestone is a replacement 

for OR-0013B.O1.1-095 which 

was inadvertently canceled.

10/31/2011 10/31/2011 10/31/2011 10/31/2011
This Milestone has been 

completed.
N/A

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-044
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes

Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes.
10/30/2012 10/30/2012 10/30/2012

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OAK RIDGE RESERVATION (ORR)

OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.O1 Solid Waste 

Stabilization and Disposition (Operations) / OR-0013B.O1.1 Solid Waste Stabilization And 

Disposition: Balance of Operations

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

OR-0013B.O1.1-078
Submit STP Annual Update for 

FY 2013

Submit STP Annual Update for 

FY 2013.
10/31/2012 10/31/2012 10/31/2012

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-088
Submit STP Semi-annual 

Progress Report

Submit STP Semi-annual 

Progress Report.
04/30/2012 04/30/2012 04/30/2012

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-038
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes
04/30/2012 04/30/2012 04/30/2012

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-037
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes
01/30/2012 01/30/2012 01/30/2012 On schedule.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0013B.O1.1-036
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes
10/30/2011 10/31/2011 10/30/2011 10/31/2011

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

ARRA Project: N
OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.O1 Solid Waste 

Stabilization and Disposition (Operations) / OR-0013B.O1.2 Transuranic Waste Management

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

OR-0013B.O1.2-005

Complete processing 

cumulative total of ~163 cu m of 

CH waste

Complete processing 

cumulative total of ~163 cu m of 

CH waste

09/30/2012 03/31/2015 09/30/2012

New milestone negotiated 

- approval expected after 

30-day public review 

period which is currently 

underway. This milestone 

will be deleted and reset 

for 3/31/2015.

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.2-030

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory.

07/30/2012 07/30/2012 07/30/2012

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.2-009

Complete processing 

cumulative total of 221 cu m of 

RH waste

Complete processing 

cumulative total of 221 cu m of 

RH waste

09/30/2012 03/31/2014 09/30/2012

New milestone negotiated 

- approval expected after 

30-day public review 

period currently 

underway.

Negotiated Schedule will 

reflect the completion of 

the physical preparation 

of the remaining 250 

cubic meters RH-TRU 

debris, enabling 

characterization of the 

waste. New forecast date 

2014.

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.2-029

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory.

04/30/2012 04/30/2012 04/30/2012

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.2-028

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory.

01/30/2012 01/30/2012 01/30/2012 On Schedule.

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

OR-0013B.O1.2-060

Submit to TDEC a strategy to 

describe the processing 2000 

cubic meters of RH Sludge.

The strategy should describe the 

methodologies planned for 

processing the waste, steps 

requested for final certifications 

of waste, expected waste 

throughput capacity and any 

expected improvements to be 

made to the facilities for 

processing the waste.

09/30/2012 06/30/2012 06/30/2012

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.2-027

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory.

10/30/2011 10/31/2011 10/29/2011 10/31/2011

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.2-031

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory.

10/30/2012 10/30/2012 10/30/2012

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

ARRA Project:  Y
OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.R1 Oak Ridge Defense 

TRU Waste Recovery Act Project / OR-0013B.R1.1 TRU Waste

EAST TENNESSEE TECHNOLOGY PARK (ETTP)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

ARRA Project:  N

OR-0040.C1-014 Submit K-25 Demolition PCCR
Scope of this interim PCCR will 

be defined by 8/30/2011
09/30/2012 09/30/2012 09/30/2012

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

ARRA Project:  N

ARRA Project:  N

OR-0040.O1.1-096

Submit K-1070-B Burial Ground 

Phase Construction Completion 

Reports to the regulators

Part of ETTP Zone 2 Record of 

Decision
09/25/2012 09/25/2012 09/25/2012

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.C1 K-25 

Decontamination and Decommissioning (D&D) / OR-0040.C1 K-25 Decontamination and 

Decommissioning (D&D)

OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.C2 Zone 

1 Remedial Actions / OR-0040.C2 Zone 1 Remedial Actions

OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.O1 

Nuclear Facility D&D - ETTP (Operations) / OR-0040.O1.1 Nuclear Facility D&D - ETTP: Balance of 

Operations

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

OR-0040.O1.1-093
Zone1 Final ROD - ROD 

Amendment

Zone 1 Final ROD - ROD 

Amendment.
09/12/2012 09/12/2012 09/12/2012

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0040.O1.1-049

Submit Remaining Facilities 

(Low Risk/Low Complexity) 

PCCR

12/15/2011 12/15/2011 12/13/2011 12/15/2011
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0040.O1.1-019

Submit Remaining Facilities 

(Predominantly Uncontaminated 

Facilities) PCCR

Submit Remaining Facilities 

(Predominantly Uncontaminated 

Facilities) PCCR

12/15/2011 12/15/2011 12/13/2011 12/15/2011
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0040.O1.1-092
Zone 1 Final ROD Feasibility 

Study/ Proposed Plan (FS/PP)

Zone 1 Final ROD Feasibility 

Study/ Proposed Plan (FS/PP)
03/08/2012 03/08/2012 03/08/2012

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0040.O1.1-041

Submit Poplar Creek Phase 

Construction Completion 

Reports to the regulators

Submit Poplar Creek PCCR (Tie 

Lines) to the regulators
09/30/2012 11/30/2011 11/28/2011 09/30/2012

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

ARRA Project:  Y
OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.R1 Oak 

Ridge UE D&D Funded Recovery Act Project / OR-0040.R1.2 K-33 Demolition

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

OR-0040.R1.2-024
K-33 Demolition - Submit PCCR 

to the Regulators

K-33 Demolition - Submit PCCR 

to the Regulators
02/23/2012 11/28/2011 11/28/2011 02/23/2012

Complete ahead of 

schedule

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

ARRA Project:  N

OR-0041.O1.1-140

S-3 Ponds Pathway 1/2/3 

Focused Feasibility Study (FFS) 

Work Plan (WP)

S-3 Ponds Pathway 1/2/3 

Focused Feasibility Study (FFS) 

Work Plan (WP)

09/30/2012 09/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0041.O1.1-127
Water Remediation Report 

Program  (RER)
Submit RER to the regulators 03/30/2012 03/30/2012 03/30/2012

DOE/EPA/Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0041.O1.1-043
EMWMF Capacity Assurance 

Report
Submit CARAR to the regulators 04/01/2012 04/01/2012 04/01/2012

DOE/EPA/Tennessee:  

CERCLA/RCRA - FFA
EA

Y-12 PLANT (Y-12)

OR-0041 Nuclear Facility D&D-Y-12 / OR-0041.O1 Nuclear Facility D&D-Y-12 (Operations) / OR-

0041.O1.1 Nuclear Facility D&D-Y-12 (Operations 1)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

OR-0041.O1.1-084
Submit EM Waste Facility RI/FS 

to the Regulators

Submit EM Waste Facility RI/FS 

to the Regulators
09/28/2012 09/28/2012 09/28/2012

DOE/EPA/Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0041.O1.1-138

UEFPC 81-10 Area PTS (Hg) 

Remedial Design Report / 

Remedial Action Work Plan 

(RDR/RAWP)

Upper East Fork Poplar Creek 

(UFEPC) 81-10 Area Principal 

Threat Source (Hg)Remedial 

Design Report / Remedial Action 

Work Plan (RDR/RAWP)

09/30/2012 09/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0041.O1.1-139

Beta 4 Building D&D Legacy 

Material Disposition (LMD) Final 

Phase Work Plan

Beta 4 Building D&D Legacy 

material Disposition (LMD) Final 

Phase Work Plan

09/30/2012 09/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0041.O1.1-141

Natural Tributary (NT)-8 Surface 

Water (SW) Early Action Action 

Memorandum (AM)

Natural Tributary (NT)-8 Surface 

Water (SW) Early Action Action 

Memorandum (AM)

09/30/2012 09/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

ARRA Project: Y

OR-0041.R1.2-015

UEFPC Phase 2 ROD - Soils 

Remediation WHP (salvage yard 

soil)

UEFPC Phase 2 ROD - Soils 

Remediation WHP (salvage yard 

soil)

09/30/2012 09/30/2012 12/03/2010 09/30/2012
Completed ahead of 

schedule.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

OR-0041 Nuclear Facility D&D-Y-12 / OR-0041.R1 Y-12 Recovery Act Project / OR-0041.R1.2 Y-12 

Remediation Preparation

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

OR-0041.R1.2-023

WEMA - Complete Cleaning, re-

lining, repair of storm sewer and 

issue PCCR to regulators

WEMA - Complete Cleaning, re-

lining, repair of storm sewer and 

issue PCCR to regulators.

08/19/2012 02/16/2012 08/19/2012 On schedule.

PCCR has been 

submitted to DOE EM for 

transmittal to regulators.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

ARRA Project:  Y

OR-0041.NEW.R1.1-017 LMD Final Phase WHP - Beta 4 LMD Final Phase WHP - Beta 4 09/30/2012 09/30/2012 08/11/2011 09/30/2012
Completed ahead of 

schedule.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

OR-0041.NEW.R1.1-011
Y-12 Building Demolition (Alpha-

5) - Waste Handling Plan

Y-12 Building Demolition (Alpha-

5) - Waste Handling Plan
07/24/2012 07/24/2012 03/08/2011 07/24/2012

Completed ahead of 

schedule.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

OR-0041.NEW Y-12  Recovery Act Project / OR-0041.R1 Y-12 Recovery Act Project / OR-

0041.NEW.R1.1 Y-12 Excess Material Disposition

OAK RIDGE NATIONAL LABORATORY (ORNL)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

ARRA Project: N

OR-0042.C1.1-004
Tank W-1A - Submit Corehole 8 

Removal Action Report (RmAR)

Tank W-1A - Submit Corehole 8 

Removal Action Report (RmAR)
06/15/2012 06/15/2012 06/15/2012

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0042.C1.1-001
Tank W-1A - Construction Start 

on Corehole 8 (EA)

Tank W-1A - Construction Start 

on Corehole 8 (EA)
10/15/2011 10/15/2011 09/12/2011 10/15/2011

Completed ahead of 

schedule.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

ARRA Project: N

ARRA Project:  N

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.C1.1 Tank W1A Project / 

OR-0042.C1.1 Tank W1A Project

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.O1 Nuclear Facility D&D - 

Oak Ridge National Laboratory (Operations) / OR-0042.C Nuclear Facility D&D - ORNL

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.O1 Nuclear Facility D&D - 

Oak Ridge National Laboratory (Operations) / OR-0042.O1.1 Nuclear Facility D&D - Oak Ridge 

National Laboratory (Operations 1)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

OR-0042.O1.1-052

Bethel Valley GW East End TCE 

Plume Remedial Action Work 

Plan (RAWP)

Bethel Valley Groundwater(GW) 

East End TCE Plume Remedial 

Action Work Plan (RAWP)

09/30/2012 09/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0042.O1.1-055

Bethel Valley Soils and 

Sediments - Submit D1 RAWP 

addendum to the regulators

Addendum to address soils 

along the pipeline North of Tank 

W-1A.

03/30/2012 03/30/2012 03/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0042.O1.1-047

Submit the MSRE Flush & Fuel 

Salt Removal Remediation 

Strategy Plan to the regulators

Submit the MSRE Flush & Fuel 

Salt Removal Remediation 

Strategy Plan to the regulators

09/30/2012 09/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0042.O1.1-051
West Bethel Valley GW/SW Final 

ROD (RI)/ (FS) Work Plan (WP)

West Bethel Valley Ground 

Water/Surface Water Final 

Record of Decision 

(ROD)Remedial Investigation 

(RI)/Feasibility Study (FS) Work 

Plan (WP)

09/30/2012 09/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0042.O1.1-050

MV Onsite GW Plume 

Characterization Remedial 

Investigation Work Plan (RIWP)

Melton Valley (MV) Onsite 

Groundwater(GW) Plume 

Characterization Remedial 

Investigation Work Plan (RIWP)

09/30/2012 09/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

ARRA Project:  N
OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.O1 Nuclear Facility D&D - 

Oak Ridge National Laboratory (Operations) / OR-0042.PRECD2 Nuclear Facility D&D - ORNL

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

ARRA Project: Y

OR-0042.R1.1-010

Submit BV D&D Isotopes 

Facilities Waste Handling Plan to 

the regulators

Submit BV D&D Isotopes 

Facilities WHP to the regulators
03/30/2012 03/30/2012 08/05/2011 03/30/2012

Completed ahead of 

schedule.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

ARRA Project:  Y

ARRA Project:  Y

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery 

Act Project--Defense ORNL D&D / OR-0042.R1.1 ORNL Defense Legacy Material Removal

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery 

Act Project--Defense ORNL D&D / OR-0042.R1.3 Defense Remedial Actions

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery 

Act Project--Defense ORNL D&D / OR-0042.R1.4 Facility Demolition - Hot Cell

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

OR-0042.R1.4-011
BV D&D Isotope Facilities D&D 

PCCR (3026)

BV D&D Isotope Facilities D&D 

PCCR (3026)
09/30/2012 09/30/2012 09/30/2012

Delay is due to PISA 

declaration and the work 

currently remaining 

under suspension 

pending the Recovery 

Plan of 3026 Cells A and 

B. Milestones currently 

reflect a suspension and 

restart date for Cells A 

&B but do not reflect 

proposed Feb. 2013 bldg 

comp.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

ARRA Project: Y

OR-0042.R1.7-001

Submit Isotope Row Legacy 

Material Removal (LMR), 

Facilities 3030 and 3031,  PCCR 

to the Regulators

Submit Isotope Row Legacy 

Material Removal (LMR), 

Facilities 3030 and 3031,  PCCR 

to the Regulators

09/30/2012 04/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

ARRA Project: Y

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery 

Act Project--Defense ORNL D&D / OR-0042.R1.7 Isotope Row Facilities Characterization and 

Legacy Material Removal Buy Back

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery 

Act Project--Defense ORNL D&D / OR-0042.R1.9 NPL Site Boundary Characterization Buy Back

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

OR-0042.R1.9-001

Submit NPL Site Boundary 

Investigation - Environmental 

Baseline Summary to the 

Regulators

Submit NPL Site Boundary 

Investigation - Environmental 

Baseline Summary to the 

Regulators

09/30/2012 09/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

ARRA Project:  Y

ARRA Project: Y

OR-0042.NEW.R2.4-001
Submit Beta 3 Characterization 

PCCR to the Regulators

Submit Beta 3 Characterization 

PCCR to the Regulators
05/31/2012 05/31/2012 05/31/2012

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

ARRA Project:  Y

OR-0042.NEW Oak Ridge Recovery Act Project / OR-0042.NEW.R2 Oak Ridge Recovery Act 

Project / OR-0042.NEW.R2.3 ORNL Non-Defense Misc. Facility Demolition

OR-0042.NEW Oak Ridge Recovery Act Project / OR-0042.NEW.R2 Oak Ridge Recovery Act 

Project / OR-0042.NEW.R2.4 ORNL Non-Defense Beta 3 Characterization Buy Back

OR-0042.NEW Oak Ridge Recovery Act Project / OR-0042.NEW.R2 Oak Ridge Recovery Act 

Project / OR-0042.NEW.R2.6 2026 Demo Buy Back

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

ARRA Project:  N

PA-0040.O1-199

Issue Burial Grounds SWMU 

5&6 D1 Remedial Design Work 

Plan to EPA/KY

Milestone taken from the current 

baseline, approved by EM-HQ on 

January 2008. Also found in the 

Paducah Site Management Plan.

12/28/2011 12/28/2011 10/30/2012

Baseline Completion date 

changed to 12/28/2011, 

per an approved BCP. 

Enforceable Agreement 

date changed per revised 

Paducah Site 

Management Plan 

approved by EPA and 

Kentucky on August 19, 

2011.

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040.O1-283

Issue Southwest Plume D1 

Remedial Design Work Plan to 

EPA and KY

Issue Southwest Plume D1 

Remedial Design Work Plan to 

EPA and KY. This milestone is 

listed in the Paducah Site 

Management Plan.

11/18/2011 11/18/2011 11/18/2011 11/19/2011

Baseline completion date 

changed to 11-18-2011 

from an approved BCP.

n/a
DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PADUCAH (PA)

PADUCAH GASEOUS DIFFUSION PLANT

PA-0040 Nuclear Facility D&D-Paducah / PA-0040.O1 Nuclear Facilities D&D - Paducah Gaseous 

Diffusion Plant (Operations) / PA-0040.O1 Nuclear Facilities D&D - Paducah Gaseous Diffusion 

Plant (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

PA-0040.O1-296
GWOU C-400 Field Start for 

Phase II

GWOU C-400 Field Start for 

Phase II. Milestone found in the 

Paducah Site Management Plan.

07/31/2012 07/31/2012 07/31/2012

On track to complete by 

the Enforceable 

Agreement date. The 

Baseline Completion Date 

was changed to reflect an 

approved BCP.

n/a
DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040.O1-255
Issue D&D C-340 D1 Removal 

Action Report

This milestone is part of a D&D 

OU Removal Action milestone in 

the Paducah Site Management 

Plan (SMP).

08/22/2012 04/10/2012 Planned EA Only

This milestone is part of a 

D&D OU Removal Action 

milestone in the Paducah 

Site Management Plan 

(SMP), but does not have 

its own EA date in the 

SMP.

PEA

PA-0040.O1-200
Issue Soils Remedial Action FS 

Report to EPA/KDEP (D1)

Milestone taken from current 

baseline, approved by EM-HQ on 

January 2008. Milestone is also 

in the Paducah Site Management 

Plan.

12/22/2011 06/14/2012 06/14/2012

Enforceable Agreement 

date from a Milestone 

Modification Request 

agreed to in writing by 

EPA on 2/21/2012 and by 

KDEP on 2/22/2012.

n/a
DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

PA-0040.O1-276

Issue Burial Grounds SWMU 

5&6 Remedial Action D1 

Proposed Plan

For the Burial Grounds Operable 

Unit SWMUs 5&6. The D1 

Proposed Plan is submitted 60 

days after EPA and KY approval 

of the Feasibility Study. This 

milestone is found in the 

Paducah Site Management Plan.

10/25/2010 05/30/2012 05/31/2012

On track to complete 

before the Enforceable 

Agreement date.

The Baseline Completion 

date was aligned with the 

previous Enforceable 

Agreement date from an 

earlier version of the 

Paducah Site 

Management Plan. 

However, due to 

agreement with the FFA 

parties, this EA date was 

changed to 5/31/2012 in 

the revised Paducah Site 

Management Plan 

approved by EPA and 

Kentucky on August 19, 

2011. The Baseline 

Completion date will 

change once the new 

Remediation Contractor's 

baseline is approved by 

DOE.

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040.O1-230
Issue C-410 D&D Draft Removal 

Action Report to EPA/KDEP (D1)

Milestone taken from current 

baseline, approved by EM-HQ on 

January 2008. This milestone is 

part of a D&D OU Removal 

Action milestone in the Paducah 

Site Management Plan (SMP).

09/18/2012 09/18/2012 Planned EA Only

This milestone is part of a 

D&D OU Removal Action 

milestone in the Paducah 

Site Management Plan 

(SMP), but does not have 

its own EA date in the 

SMP.

PEA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

PA-0040.O1-146

Issue Burial Grounds SWMUs 5 

& 6 Remedial Action D1 ROD to 

EPA/KY

Issue Burial Grounds SWMUs 5 

& 6 Remedial Action D1 ROD to 

EPA/KY. Milestone found in the 

Paducah Site Management Plan.

10/11/2011 09/30/2012 09/30/2012

Milestone is on schedule 

to be completed by or 

before the Enforceable 

Agreement date. 

Enforceable Agreement 

date changed per revised 

Paducah Site 

Management Plan 

approved by EPA and 

Kentucky on August 19, 

2011.

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040.O1-275

Issue Burial Grounds SWMU 4 

Remedial Investigation Work 

Plan Addendum

Milestone found in the Paducah 

Site Management Plan.
01/26/2012 10/31/2011 10/28/2011 Planned EA Only

Milestone completed. 

Milestone found in the 

Paducah Site 

Management Plan with a 

Planning date, not an 

Enforceable date.

PEA

PA-0040.O1-074
Issue FFA Annual D1 Site 

Management Plan to Regulators

Milestone from our current 

baseline approved by EM-HQ in 

January 2008. Milestone pertains 

to Outyear Environmental 

Reporting.

11/15/2011 11/15/2011 11/14/2011 11/15/2011 Milestone completed.
DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

ARRA Project:  N

PO-0013.O1-027

Submit Annual Report for the 

Site Treatment Plan to the Ohio 

Environmental Protection 

Agency.

12/31/2011 12/31/2011 12/20/2011 12/31/2011
Completed ahead of 

schedule.

DOE/Ohio:  RCRA/FFCAct 

- LDR/STP
EA

PO-0013.O1-015
Submit Annual TSCA/FFCA 

Compliance Report to US EPA

Submit Annual Compliance 

Agreement Report to U.S. EPA in 

accordance with TSCA FFCA.

06/30/2012 06/30/2012 06/30/2012
DOE/EPA:  TSCA - 

PCB/UE/FFCA
EA

PO-0013.O1-012

Submit Annual Report for the 

Site Treatment Plan to the Ohio 

Environmental Protection 

Agency

12/31/2012 12/31/2012 12/31/2012
DOE/Ohio:  RCRA/FFCAct 

- LDR/STP
EA

PO-0013 Solid Waste Stabilization and Disposition / PO-0013.O1 Solid Waste Stabilization and 

Disposition (Operations) / PO-0013.O1 Solid Waste Stabilization and Disposition (Operations)

PORTSMOUTH GASEOUS DIFFUSION PLANT

PORTSMOUTH (PO)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

ARRA Project:  N

PO-0040.O1.1-182

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.

10/31/2012 10/31/2012 10/31/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-099
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

09/15/2012 09/15/2012 09/15/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-093
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

03/15/2012 03/15/2012 03/15/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040 Nuclear Facility D&D-Portsmouth / PO-0040.O1 Nuclear Facilities D&D - Portsmouth 

Gaseous Diffusion Plant (Operations) / PO-0040.O1.1 Nuclear Facilities D&D - Portsmouth 

Gaseous Diffusion Plant: Balance of Operations

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

PO-0040.O1.1-089
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

11/15/2011 11/15/2011 11/10/2011 11/15/2011
Completed ahead of 

schedule.

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-095
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

05/15/2012 05/15/2012 05/15/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-096
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

06/15/2012 06/15/2012 06/15/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-063
Submit Quarterly Progress 

Report to US EPA

Required by Consent Order by 

end of the month on a quarterly 

basis. EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

04/30/2012 04/30/2012 04/30/2012
DOE/EPA:  

RCRA/CERCLA - CONO
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

DOE/Ohio: DFFO-

CERCLA
EA

Paragraph 22 of DFFO - On or 

before the 31 st day of 

December, of each year these 

Orders remain in effect, 

Respondent shall submit to 

Ohio EPA a written Annual 

Report for the previous federal 

fiscal year, and an updated 

Compliance Schedule which 

incorporates all approved 

amendments of the Compliance 

Schedule made during the 

previous fiscal year, for the Site. 

The Annual Report shall include 

the following information: an 

accounting of the status of the 

projects described in the 

Compliance Schedule and any 

Work Plans, decision 

documents, or other documents 

concurred with or approved by 

Ohio EPA, an updated statement 

regarding compliance with the 

Milestones contained in the 

Compliance Schedule, and any 

Work Plans, decision 

documents, or other documents 

concurred with or approved by 

Ohio EPA; a description of any 

projected difficulties in 

achieving compliance with 

future Milestones and target 

dates.

PO-0040.O1.1-148
Submit CERCLA Annual Report 

to Ohio EPA
12/31/2012 12/31/2012 12/31/2012

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

PO-0040.O1.1-070

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.

01/31/2012 01/31/2012 01/31/2012 On schedule.

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-056
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter. At a minimum, the 

progress reports for RI/FS 

activities shall include that 

information designated in 

Section 10 of the RI/FS SOW, 

progress reports for RD/RA 

activities shall include the 

information designated in 

Section 3.7.1 of the RD/RA SOW, 

progress reports for EE/CA 

activities shall include the 

information designated in 

Section 4.0 of the EE/CA SOW 

and progress reports for 

Removal Action activities shall 

include the information 

designated in Section 10 of the 

Removal Action Work Plan 

Outline.

07/31/2012 07/31/2012 07/31/2012
DOE/EPA:  

RCRA/CERCLA - CONO
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

PO-0040.O1.1-091
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

01/15/2012 01/15/2012 01/15/2012 On schedule.

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-054
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

DFFO - written progress report 

to OEPA within 30 days after the 

end of each quarter. The reports 

for RI/FS shall include 

information designated in 

Section 10 of the RI/FS SOW, 

reports for RD/RA shall include 

information designated in 

Section 3.7.1 of the RD/RA SOW, 

reports for EE/CA shall include 

information designated in 

Section 4.0 of the EE/CA SOW 

and reports for Removal Action 

shall include information 

designated in Section 10 of the 

Removal Action Work Plan 

Outline.

01/31/2012 01/31/2012 01/31/2012 On schedule.
DOE/EPA:  

RCRA/CERCLA - CONO
EA

PO-0040.O1.1-062
Submit Quarterly Progress 

Report to US EPA

Required by Consent Order by 

end of the month on a quarterly 

basis. EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

01/31/2012 01/31/2012 01/31/2012 On schedule.
DOE/EPA:  

RCRA/CERCLA - CONO
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

PO-0040.O1.1-178
Submit Quarterly Progress 

Report to US EPA.

Required by Consent Order by 

end of the month on a quarterly 

basis. EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

10/31/2012 10/31/2012 10/31/2012
DOE/EPA:  

RCRA/CERCLA - CONO
EA

PO-0040.O1.1-064
Submit Quarterly Progress 

Report to US EPA

Required by Consent Order by 

end of the month on a quarterly 

basis. EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

07/31/2012 07/31/2012 07/31/2012
DOE/EPA:  

RCRA/CERCLA - CONO
EA

PO-0040.O1.1-146
Submit Updated Milestones List 

for Next 3 FYs to Ohio EPA

Paragraph 20.b of DFFO - 

Respondent shall provide Ohio 

EPA with a projection of those 

Milestone activities listed in the 

Tables below that Respondent 

anticipates to occur in FY, FY+1, 

and FY+2. On August 31, 2010 

and annually thereafter.

08/31/2012 08/31/2012 08/31/2012
DOE/Ohio: DFFO-

CERCLA
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

PO-0040.O1.1-055
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter. At a minimum, the 

progress reports for RI/FS 

activities shall include that 

information designated in 

Section 10 of the RI/FS SOW, 

progress reports for RD/RA 

activities shall include the 

information designated in 

Section 3.7.1 of the RD/RA SOW, 

progress reports for EE/CA 

activities shall include the 

information designated in 

Section 4.0 of the EE/CA SOW 

and progress reports for 

Removal Action activities shall 

include the information 

designated in Section 10 of the 

Removal Action Work Plan 

Outline.

04/30/2012 04/30/2012 04/30/2012
DOE/EPA:  

RCRA/CERCLA - CONO
EA

PO-0040.O1.1-190
Submit CERCLA Annual Report 

to Ohio EPA

Paragraph 22 of DFFO - On or 

before the 31 st day of 

December, of each year these 

Orders remain in effect, 

Respondent shall submit to 

Ohio EPA a written Annual 

Report for the previous federal 

fiscal year, and an updated 

Compliance Schedule which 

incorporates all approved 

amendments of the Compliance 

Schedule made during the 

previous fiscal year, for the Site.

12/31/2012 12/31/2012 12/31/2012
DOE/Ohio: DFFO-

CERCLA
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

PO-0040.O1.1-069

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.

10/31/2011 10/31/2011 10/14/2011 10/31/2011
Completed ahead of 

schedule.

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-098
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

08/15/2012 08/15/2012 08/15/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-088
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

10/15/2011 10/15/2011 10/14/2011 10/15/2011

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

PO-0040.O1.1-073

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.

10/31/2012 10/31/2012 10/31/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-071

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.

04/30/2012 04/30/2012 04/30/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-090
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

12/15/2011 12/15/2011 12/13/2011 12/15/2011

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-072

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.

07/31/2012 07/31/2012 07/31/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

PO-0040.O1.1-094
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

04/15/2012 04/15/2012 04/15/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-053
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after of end of each quarter. The 

reports for RI/FS activities shall 

include information designated 

in Section 10 of the RI/FS SOW, 

progress reports for RD/RA 

activities shall include 

information designated in 

Section 3.7.1 of the RD/RA SOW, 

progress reports for EE/CA 

activities shall include the 

information designated in 

Section 4.0 of the EE/CA SOW 

and progress

10/31/2011 10/31/2011 10/28/2011 10/31/2011
DOE/EPA:  

RCRA/CERCLA - CONO
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

PO-0040.O1.1-075
Submit Annual Groundwater 

Monitoring Report to Ohio EPA

Required by Director's Final 

Findings & Orders (DFFO).
04/01/2012 04/01/2012 04/01/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-097
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

07/15/2012 07/15/2012 07/15/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-092
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

02/15/2012 02/15/2012 02/15/2012 On schedule.

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

PO-0040.O1.1-057
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter. At a minimum, the 

progress reports for RI/FS 

activities shall include that 

information designated in 

Section 10 of the RI/FS SOW, 

progress reports for RD/RA 

activities shall include the 

information designated in 

Section 3.7.1 of the RD/RA SOW, 

progress reports for EE/CA 

activities shall include the 

information designated in 

Section 4.0 of the EE/CA SOW 

and progress reports for 

Removal Action activities shall 

include the information 

designated in Section 10 of the 

Removal Action Work Plan 

Outline.

10/31/2012 10/31/2012 10/31/2012
DOE/EPA:  

RCRA/CERCLA - CONO
EA

PO-0040.O1.1-147
Submit CERCLA Annual Report 

to Ohio EPA

DFFO - On or before the 31st day 

of Dec of each year these Orders 

remain in effect, Respondent 

shall submit to Ohio EPA a 

written Annual Report for the 

previous federal FY, and an 

updated Compliance Schedule 

which incorporates all approved 

amendments of the Compliance 

Schedule made during the 

previous FY, for the Site.

12/31/2011 12/31/2011 12/21/2011 12/31/2011
Completed ahead of 

schedule.

DOE/Ohio: DFFO-

CERCLA
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

PO-0040.O1.1-186
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter.

10/31/2012 10/31/2012 10/31/2012
DOE/EPA:  

RCRA/CERCLA - CONO
EA

PO-0040.O1.1-061
Submit Quarterly Progress 

Report to US EPA

Required by Consent Order by 

end of the month on a quarterly 

basis. EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

10/31/2011 10/31/2011 10/14/2011 10/31/2011
Completed ahead of 

schedule.

DOE/EPA:  

RCRA/CERCLA - CONO
EA

PO-0040.O1.1-192
Submit Annual Report for the 

Site Treatment Plan

Submit Annual Report for the 

Site Treatment Plan per the 

Director's Final Findings and 

Orders for Site Treatment Plan

12/31/2012 12/31/2012 12/31/2012
DOE/Ohio: DFFO-

CERCLA
EA

ARRA Project: N

RICHLAND (RL)

RL-0011 NM Stabilization and Disposition-PFP / RL-0011.O1 NM Stabilization and Disposition-

PFP (Operations) / RL-0011.O1 NM Stabilization and Disposition-PFP (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

RL-0011.O1-017
Submit a Surveillance & 

Maintenance Plan to Ecology

Submit a Surveillance & 

Maintenance Plan to Ecology
06/30/2012 06/30/2012 06/30/2012

The planned completion 

for M-83-24 is 9/30/10. The 

TPA milestone date is 

6/30/12. On schedule.

The planned completion 

for M-83-24 is 9/30/10. The 

TPA milestone date is 

6/30/12

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

ARRA Project:  N

ARRA Project:  N

RL-0012.O1-033
M-016-171, Complete Tech 

Evaluation Report

Complete K Basin sludge 

treatment and packaging 

technology evaluation report 

and submit a schedule for 

benchscale or identified testing 

in order to meet M-016-0173.

03/30/2012 03/30/2012 Planned EA Only TPA being negotiated. PEA

RL-0011 NM Stabilization and Disposition-PFP / RL-0011.PY NM Stabilization and Disposition-

PFP (PY) / RL-0011.PY NM Stabilization and Disposition-PFP (PY)

RL-0012 SNF Stabilization and Disposition / RL-0012.O1 SNF Stabilization and Disposition-KBC 

(Operations) / RL-0012.O1 SNF Stabilization and Disposition-KBC (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

RL-0012.O1-028

M-016-172, Complete KOP 

material removal from 105-KW 

Fuel Storage Basin.

Complete KOP material removal 

from 105-KW Fuel Storage 

Basin.

09/30/2012 09/30/2012 09/30/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

ARRA Project:  N

RL-0013C.O1-142

M-091-40U-T01  Retrieve a 

minimum of 250 cubic meters of 

CH RSW in fiscal year 2012

Retrieve a minimum of 250 cubic 

meters of CH RSW in fiscal year 

2012.  Any volume retrieved 

above the 250 cubic meters shall 

count towards fulfillment of M-

091-40X.

09/28/2012 09/28/2012 09/28/2012

Per Change Number M-

091-09-01, dated August 

23, 2010.

NA

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

PEA

RL-0013C.O1-010

M-091-44P Designate all RH 

TRUM Waste and Large 

Containers of CH TRUM Waste 

in Above Ground Storage

DOE shall designate all RH 

TRUM waste and large 

containers of CH TRUM waste 

currently in above ground 

storage (as of June 30, 2003) 

according to the requirements of 

WAC 173-303-070 through 100.

12/31/2012 12/31/2012 12/31/2012

As of April 2010, this 

milestone was created 

per the TPA Tentative 

Agreement on 

Negotiations for the 

Comprehensive 

Realignment of the M-091 

Waste Management 

Milestones.  This planned 

enforceable milestone 

supports the FY2012 

budget submittal.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0013C Solid Waste Stabilization & Disposition / RL-0013C.O1 Solid Waste Stabilization and 

Disposition-200 Area/Operate Waste Processing Facility (Operations) / RL-0013C.O1 Solid Waste 

Stabilization and Disposition-200 Area/Operate Waste Processing Facility (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

RL-0013C.O1-149

M-091-46B-T01 Certify 300 cubic 

meters of small container CH 

TRUM waste

M-091-46B-T01; certify 300 cubic 

meters of small container CH 

TRUM waste.  Any volume 

certified above the 300 cubic 

meters shall count towards 

fulfillment of M-091-46E.

09/30/2012 09/30/2012 09/30/2012

Added per Change 

Number M-091-09-01, 

dated August 23, 2010.

NA

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

PEA

RL-0013C.O1-134

M-091-03F, Submit Annual 

Revision Of TRUM And MLLW 

Project Management Plan (PMP) 

to Ecology

Submit Annual Revision Of 

Transuranic-Mixed Waste 

(TRUM) And Mixed-Low Level 

Waste (MLLW) Project 

Management Plan (PMP) to 

Ecology

06/30/2012 06/30/2012 06/30/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

ARRA Project:  Y

ARRA Project:  N

RL-0013C Solid Waste Stabilization & Disposition / RL-0013C.R1 Hanford Recovery Act Project--

TRU and Solid Waste / RL-0013C.R1.2 TRU Waste

RL-0030 Soil and Water Remediation-Groundwater/Vadose Zone / RL-0030.O1 Soil and Water 

Remediation-Groundwater/Vadose Zone (Operations) / RL-0030.O1 Soil and Water Remediation-

Groundwater/Vadose Zone (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

RL-0030.O1-070

M-016-111C Expand current 

pump-and-treat system at 100-

HR-3 Operable Unit

Expand current pump-and-treat 

system at 100-HR-3 Operable 

Unit utilizing ex situ treatment, 

in situ treatment or a 

combination of both to a total 

capacity of 800 gpm capacity or 

as specified in the work plan.

12/31/2011 12/31/2011 12/14/2011 12/31/2011

Final Approval Package 

for the Tentative 

Agreement on Hanford 

Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009. 5-13-10 

added title.  Milestone 

completed as 

documented in letter 12-

AMCP-0036 to 

Ecology/EPA.

Completed ahead of 

schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-078

M-016-122 Begin Phase 1 

operation of the new 200 west 

pump and treat system.

Begin Phase 1 operation of the 

new 200 west pump and treat 

system per the Remedial 

Design/Remedial Action Work 

Plan and the ZP-1 Record of 

Decision. This action will 

provide the initial portion of the 

overall pump and treat capacity 

expected to be required by the 

200-ZP-1 and 200-UP-1 Records 

of Decision. This initial 

operation can provide treatment 

for the Tc-99 plume at the S/SX 

Tank Farm within the 200-UP-1 

operable unit.

12/31/2011 12/31/2011 12/14/2011 12/31/2011

Added per the Final 

Approval Package for the 

Tentative Agreement on 

Hanford Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009. 5-13-10 

added title

Completed ahead of 

schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

RL-0030.O1-054

M-015-91A, Submit Feasibility 

Study Work Plan for the 200 

West Area 1 operable unit

Submit a Remedial 

Investigation/Feasibility Study 

work plan for the 200 WA 1 

operable unit (200 West Inner 

Area) to EPA.

12/31/2011 12/31/2011 12/28/2011 12/31/2011

As of April 2010, created 

this milestone and 

Forecast Dates per the 

TPA Tentative Agreement 

for Implementing 

Changes to the Central 

Plateau Cleanup. This 

planned enforceable 

milestone supports the 

FY2012 budget submittal.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-111

M-015-90  Submit revised 

RFI/CMS for 200-IS-1 OU to 

Ecology

Submit revised RCRA Facility 

Investigation/Corrective 

Measures Study (RFI/CMS) & 

Remedial 

Investigation/Feasibility Study 

(RI/FS) work plan for 200-IS-1 

OU to Ecology.

12/31/2011 12/31/2011 11/10/2011 12/31/2011

DOE Letter 12-AMCP-

0032 to Ecology dated 

12/6/2011 documents 

completion of this 

milestone on 11/10/2011.

Completed ahead of 

schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-122

M-016-120 DOE will have a GW 

P&T for the Tc-99 plume within 

the 200-UP-1 Operable Unit.

DOE will have a groundwater 

treatment system (not to exceed 

50 gpm pump-and-treat 

capacity) for the Tc-99 plume

at S/SX Tank Farm within the 200-

UP-1 Operable Unit. This 

milestone may be met by 

utilizing treatment capacity at

another location such as the 

new 200 West pump and treat 

system of the Effluent Treatment 

Facility.

08/31/2012 08/31/2012 08/31/2012

As of September 2011, 

this milestone was 

rescheduled per change 

package M-16-11-16

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

RL-0030.O1-104
M-024-58E  Initiate Discussions 

of Well Commitments

M-024-58E  Initiate Discussions 

of Well Commitments
06/01/2012 06/01/2012 06/01/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-014

M-037-03, Submit Revised 

Closure Plans to support 

Treatment, Storage, and 

Disposal Closure

Submit Revised Closure Plans  

to support TSD closure for two 

(2) TSD Units: 216-B-3 Main 

Pond system, and 216-S-10 

Pond and Ditch.

04/30/2012 04/30/2012 04/30/2012

Change package has 

been approved adding 

this milestone.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-085

M-015-93A, Revised RCRA 

Facility Investigation/Corrective 

Measures Study & RI/FS work 

plan

Submit revised RCRA Facility 

Investigation/Corrective 

Measures Study (RFI/CMS) & 

Remedial Investigation/ 

Feasibility Study (RI/FS) work 

plan for the 200-SW-2 OU to 

Ecology.

12/31/2011 12/31/2011 11/07/2011 12/31/2011

As of April 2010, created 

this milestone and 

Forecast Dates per the 

TPA Tentative Agreement 

for Implementing 

Changes to the Central 

Plateau Cleanup. This 

planned enforceable 

milestone supports the 

FY2012 budget submittal.

DOE Letter 12-AMCP-

0031 to Ecology dated 

12/6/2011 documents 

completion of this 

milestone on 11/7/2011

Completed ahead of 

schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

RL-0030.O1-069

M-015-00D DOE shall complete 

the RI/FS process by submitting 

a PP for all 100 and 300 area OUs

DOE shall complete the RI/FS 

process through the submittal of 

a Proposed Plan for all 100 and 

300 area operable units

12/31/2012 12/31/2012 12/31/2012

Final Approval Package 

for the Tentative 

Agreement on Hanford 

Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009. 5-13-10 

added title

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-053
M-024-62, DOE Shall Complete 

Construction Of All Wells Listed

DOE shall complete the 

construction of all wells listed 

for CY2011 and before, as 

identified in attachment 1 of TPA 

Change Package M-024-09-01.

12/31/2011 12/31/2011 09/07/2010 12/31/2011

Narrative modified per 

TPA Change Package M-

024-10-01 approved 

7/29/10.

Completed ahead of 

schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-052
M-024-63 Completion of CY2012 

well installations

DOE shall complete the 

construction of all wells listed 

for CY2012 and before, as 

identified in attachment 1 of TPA 

Change Package M-024-09-01.

12/31/2012 12/31/2012 03/28/2011 12/31/2012

This milestone is added 

per TPA Change Package 

M-024-09-01 signed 

7/29/09.

Milestone completed per 

CHPRC letter #CHPRC-

1102411

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

RL-0030.O1-088

M-015-110D, Tech-99 pilot scale 

treat study test report as an 

element of RI for the 200-WA-1 

OU

Submit technetium-99 pilot scale 

treatability study test report as 

an element of remedial 

investigation for the 200-WA-1 

OU to EPA.

06/30/2012 06/30/2012 06/30/2012

As of April 2010, created 

this milestone and 

Forecast Dates per the 

TPA Tentative Agreement 

for Implementing 

Changes to the Central 

Plateau Cleanup. This 

planned enforceable 

milestone supports the 

FY2012 budget submittal.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

ARRA Project: Y

ARRA Project:  N

RL-0041 Nuclear Facility D&D-River Corridor Closure Project / RL-0041.C1 Nuclear Facility D&D-

River Corridor Closure Project (Capital) / RL-0041.C1 Nuclear Facility D&D-River Corridor 

Closure Project (Capital)

RL-0030 Soil and Water Remediation-Groundwater/Vadose Zone / RL-0030.R1 Central Plateau 

Soil and Groundwater / RL-0030.R1.1 Central Plateau Soil and Groundwater Cleanup

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of FINAL-1ST-QUARTER-FY-2012-SCORECARD-05-09-12.xlsx Page 70 of 88

EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

RL-0041.C1-038

M-016-00A Complete 100 Area 

Interim Response Actions 

Except 100 K

Complete All Interim Response 

Actions For The 100 Areas, With 

The Exception Of The 100 K 

Area, By The Specified Due Date 

As Approved In A Remedial 

Design/Remedial Action Work 

Plan.

12/31/2012 12/31/2012 12/31/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0041.C1-041

M-016-145 Complete Interim 

Response Actions For 100K 

Area Not Phase 1, 2, or 3

Complete The Interim Response 

Actions For The 100K Area 

Facilities And Waste Sties Not 

Included As Phase 1, Phase 2, or 

Phase 3 Work.

12/31/2012 12/31/2012 12/31/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0041.C1-052
Complete 105-N Reactor Interim 

Safe Storage.
09/30/2012 09/30/2012 09/30/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0041.C1-067

M-089-00; Closure of Non-

Permitted MW Units in 324 Bldg 

REC B&D Cells

Complete closure of Non-

permitted mixed waste closure 

units in the 324 building REC B-

cell, REC D-cell, and high level 

vault.

09/30/2012 09/30/2012 09/30/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

RL-0041.C1-031
Complete The Interim Response 

Actions For The 100N Area

Complete The Interim Response 

Actions For The 100N Area
12/31/2012 12/31/2012 12/31/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0041.C1-034
Complete the Interim Remedial 

Actions for the 100 H Area.

Complete the Interim Remedial 

Actions for the 100 H Area.
12/31/2011 12/31/2011 12/08/2011 12/31/2011

Completed ahead of 

schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0041.C1-024

Complete Interim Remedial 

Actions For 300-FF-2 Waste 

Sites

Complete Interim Remedial 

Actions For 300-FF-2 Waste 

Sites

12/31/2012 12/31/2012 02/25/2010 12/31/2012

Milestone completed.  

Revegetation is covered 

by M-16-139.

Completed ahead of 

schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0041.C1-043

M-016-53 Complete Interim 

Response Actions For 100K 

Area For Phase 1 Actions

Complete The Interim Response 

Actions For The 100K Area 

Within The Perimeter Boundary 

And To The River For Phase 1 

Actions.

12/31/2012 12/31/2012 12/31/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

RL-0041.C1-102

M-094-08; Comp. Selected 

Removal &/or Rem. Actions for 

11 High Priority Facilities in the 

300 Area

Complete the selected removal 

and/or remedial actions for 11 of 

the following high priority 

facilities: 305B, 306E, 306W, 307 

retention Basins, 308, 309, 321, 

323, 324, 324B, 327, 333, 340, 

340B, 3706, and 3720

06/30/2012 06/30/2012 06/30/2012

TPA CR M-94-11-01 was 

approved in February 

2011 which extended the 

enforceable agreement 

date to 6/30/2012.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0041.C1-026

Complete Interim Remediation 

For All 300 Area "Inside The 

Fence" Waste Sites

Complete interim remediation, 

(to include excavation loadout, 

closeout

sampling, and backfill), for all 

300 Area "inside the fence" 

waste sites

north of Apple Street, except 

that the 300-268 and 300-123 

waste sites

remediation need only be 

completed through excavation 

and loadout.

Waste sites 300-4, 300-15, 300 

RRLWS and 300 RLWS are 

impacted by

300 Area building retentions and 

are addressed in M-016-00B.

09/28/2012 09/28/2012 09/30/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0041.C1-033

M-016-47, Complete the Interim 

Remedial Actions for the 100 D 

Area.

Complete the Interim Remedial 

Actions for the 100 D Area.
12/31/2011 12/31/2011 12/08/2011 12/31/2011

Completed ahead of 

schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

RL-0041.C1-104

M-016-56; Complete the Interim 

Remedial Actions for 100-IU-2 

and 100-IU-6

Complete the interim remedial 

actions for 100-IU-2 AND 100-IU-

6 waste sites listed in the 1999 

100 Area remaining sites record 

of decision (32 sites) as 

described in the remedial design 

report/remedial action work 

plan.

02/28/2012 02/28/2012 02/28/2012 On schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

ARRA Project:  N

ARRA Project:  N

RIVER PROTECTION (ORP)

RL-0042 Nuclear Facility D&D-Fast Flux Test Facility Project / RL-0042.O1 Nuclear Facility D&D-

Fast Flux Test Facility Project (Operations) / RL-0042.O1 Nuclear Facility D&D-Fast Flux Test 

Facility Project (Operations)

ORP-0014 Radioactive Liquid Tank Waste Stabilization and Disposition / ORP-0014.O1 

Radioactive Liquid Tank Waste Stabilization and Disposition (Operations) / ORP-0014.O1.1 

Radioactive Liquid Tank Waste Stabilization and Disposition: Balance of Operations

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

ORP-0014.O1.1-022

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

05/31/2012 05/31/2012 05/31/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-015

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

12/31/2011 12/31/2011 12/28/2011 12/31/2011

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-052

Submit to Ecology, for approval, 

an analytical test plan for the 

cores removed from C-107 plug.

DOE shall submit to Ecology, for 

approval, an analytical test plan 

for the cores removed from the 

C-107 plug.

03/31/2012 03/31/2012 03/31/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-029

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

09/30/2012 09/30/2012 09/30/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-013

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

10/31/2011 10/31/2011 10/24/2011 10/31/2011
Completed ahead of 

schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1-126
Complete Installation of 1 of 4  

New Interim Barriers (SX Farm)

Complete Installation of 1 of 4  

New Interim Barriers (SX Farm)
06/30/2012 06/30/2012 06/30/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-032

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

12/31/2012 12/31/2012 12/31/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

ORP-0014.O1-130
Canister storage facility 

negotiation

Complete the negotiation of no 

more than two canister storage 

facility construction interim 

milestones

12/31/2012 12/31/2012 12/31/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-024
Barrier 1 Construction 

Complete.

Barrier 1 Construction 

Complete.
06/30/2012 06/30/2012 06/30/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1-133 Submit System Plan Update Submit System Plan Update 10/31/2011 10/31/2011 10/24/2011 10/31/2011
Completed ahead of 

schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-030

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

10/31/2012 10/31/2012 10/31/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-025
Barrier 2 Design/Monitoring 

Approval From Ecology.

Barrier 2 Design/Monitoring 

Approval From Ecology.
06/30/2012 06/30/2012 06/30/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-014

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

11/30/2011 11/30/2011 11/21/2011 11/30/2011
Completed ahead of 

schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-027

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

07/31/2012 07/31/2012 07/31/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

ORP-0014.O1.1-019

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

03/31/2012 03/31/2012 03/31/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-051

Submit Sampling & Analysis 

Plan for the sampling of sidewall 

cores (241-A-106) or alternate 

tank.

DOE shall submit a Sampling 

and Analysis Plan to Ecology, 

for  approval, for the sampling of 

sidewall cores from tank 241-A-

106 or alternate tank approved 

by Ecology.

12/30/2011 12/30/2011 09/20/2011 12/30/2011
Completed ahead of 

schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-021

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

04/30/2012 04/30/2012 04/30/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-023

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

06/30/2012 06/30/2012 06/30/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-026
Submit to Ecology and State of 

Oregon Semi-Annual Report.

Submit to Ecology and State of 

Oregon Semi-Annual Report.
07/31/2012 07/31/2012 07/31/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-018

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

02/28/2012 02/28/2012 02/28/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

ORP-0014.O1.1-031

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

11/30/2012 11/30/2012 11/30/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-028

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

08/31/2012 08/31/2012 08/31/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-020

DOE shall provide a Report to 

Ecology documenting and 

evaluating the Visual Inspection 

of 12 SSTs

OE shall provide a Report to 

Ecology documenting and 

evaluating the Visual Inspection 

of 12 SSTs

03/31/2012 03/31/2012 03/31/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-017

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

01/31/2012 01/31/2012 01/31/2012 On schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-016
Submit to Ecology and State of 

Oregon Semi-Annual Report.

Submit to Ecology and State of 

Oregon Semi-Annual Report.
01/31/2012 01/31/2012 01/31/2012 On schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ARRA Project:  NORP-0060 Major Construction-Waste Treatment Plant

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

ARRA Project:  N

ARRA Project:  N

ARRA Project:  N

SAVANNAH RIVER SITE (SR)

SANDIA NATIONAL LABORATORY (SN)

VL-SN-0030 Soil and Water Remediation-Sandia / VL-SN-0030.O1 Soil and Groundwater 

Remediation Activities / VL-SN-0030.O1 Soil and Groundwater Remediation Activities

SR-0014C Radioactive Liquid Tank Waste Stabilization and Disposition-2035 / SR-0014C.O1 

Radioactive Liquid Tank Waste Stabilization and Disposition (Operations) / SR-0014C.O1.1 

Radioactive Liquid Tank Waste Stabilization and Disposition (Operations 1)

VL-SN-0030 Soil and Water Remediation-Sandia

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

SR-0014C.O1.1-015
Close High Level Waste Tanks 

19 and 18

Complete the closure (Waste 

Removal and final grouting) of 

High Level tanks in accordance 

with the requirements contained 

in the Statement of Resolution 

of Dispute Concerning 

Extension of Closure dates for 

SRS High Level Radioactive 

Waste Tanks 19 & 18 dated 

11/29/07.

12/31/2012 12/31/2012 12/31/2012
Federal Facility 

Agreement
EA

ARRA Project:  N

SR-0030.O1-133
Start Remedial Action for 

Gunsite 012 and ECODS G-3

Start the Remedial Action for 

Gunsite 012 Rubble Pile, Rubble 

Pile Across from Gunsite 012, 

and ECODS G-3 (NBN)

03/30/2012 11/08/2011 11/05/2011 11/08/2011
Federal Facility 

Agreement
PEA

SR-0030.O1-030 Issue ROD for P Area Ash Basin

Issue Record of Decision (ROD) 

for P Area Ash Basin (including 

Outfall P-007) (188-0P)

07/31/2012 07/31/2012 07/22/2010 07/31/2012
Completed ahead of 

schedule.

Federal Facility 

Agreement
EA

SR-0030 Area Completion / SR-0030.O1 Soil and Water Remediation (Operations) / SR-0030.O1 

Soil and Water Remediation (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

SR-0030.O1-020
Initiate Fourmile Branch IOU 4th 

Ph 2 Field Start

Initiate Fourth Phase II Field 

Start for Fourmile Branch 

Integrator Operable Unit 

(Including the Un-named 

Tributary of Fourmile Branch 

South of C Area)

11/30/2012 11/30/2012 11/30/2012
Federal Facility 

Agreement
EA

SR-0030.O1-130
Issue L-Area Northern 

Groundwater ROD

Issue L-Area Northern 

Groundwater (NBN) Record of 

Decision

09/30/2019 10/28/2011 06/20/2011 10/28/2011
Completed ahead of 

schedule.

Federal Facility 

Agreement
PEA

SR-0030.O1-013
FFCAct Site Treatment Plan 

Annual Update

DOE/SCDHEC Consent Order 95-

22-HW, amended 10/14/03, 

requires the SRS Site Treatment 

Plan to be updated annually by 

November 15.

11/15/2012 11/15/2012 11/15/2012 Site Treatment Plan EA

SR-0030.O1-145

Submit Rev. 0 ECODS B-3 and 

ECODS B-5 SB/PP in support of 

B Area OU

Submit Rev. 0 ECODS B-3 (East 

of B Area, South of Road C) 

(NBN) and ECODS B-5 (NBN) 

Statement of Basis / Proposed 

Plan (SB/PP) in support of B 

Area Operable Unit

02/28/2012 02/28/2012 02/28/2012 On schedule.
Federal Facility 

Agreement
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

SR-0030.O1-036
Initiate Upper Three Runs Third 

Ph 2 Field Start

Initiate Third Phase II Field Start 

for Upper Three Runs Integrator 

Operable Unit (Including Tims 

Branch)

07/31/2012 07/31/2012 07/31/2012
Federal Facility 

Agreement
EA

SR-0030.O1-146

Submit Rev. 0 Building 770-U, 

HWCTR, SB/PP in support of B 

Area OU

Submit Rev. 0 Building 770-U, 

Heavy Water Components Test 

Reactor (HWCTR), Statement of 

Basis / Proposed Plan (SB/PP) in 

support of B Area Operable Unit

02/28/2012 02/28/2012 02/28/2012 On schedule.
Federal Facility 

Agreement
EA

SR-0030.O1-144

Submit Gunsite 012 Rubble Pile, 

Rubble Pile across from Gunsite 

012, and ECODS G-3 OU 

CMIR/RACR

Submit Gunsite 012 Rubble Pile 

(NBN), Rubble Pile across from 

Gunsite 012 (NBN), and ECODS 

G-3 (NBN) Operable Unit 

Corrective Measures 

Implementation Report / 

Remedial Action Completion 

Report (CMIR/RACR)

02/06/2012 02/06/2012 02/06/2012 On schedule.
Federal Facility 

Agreement
EA

SR-0030.O1-012
FFCAct Site Treatment Plan 

Annual Update

DOE/SCDHEC Consent Order 95-

22-HW, amended 10/14/03, 

requires the SRS Site Treatment 

Plan to be updated annually by 

November 15.

11/15/2011 11/15/2011 11/15/2011 11/15/2011 Site Treatment Plan EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

ARRA Project:  N

ARRA Project: N

VL-SPRU-0040 Nuclear Facility D&D-Separations Process Research Unit / VL-SPRU-0040.C1 

Nuclear Facility D&D - Special Process Research Unit / VL-SPRU-0040.C1 Nuclear Facility D&D - 

Special Process Research Unit

CBC-SLAC-0030 Soil and Water Remediation - Stanford Linear Accelerator Center

SEPARATIONS PROCESS RESEARCH UNIT (SPRU)

STANFORD LINEAR ACCELERATOR CENTER (SLAC)

WEST VALLEY DEMONSTRATION PROJECT (WV)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

ARRA Project:  N

OH-WV-0013.O1-023

Meet Fiscal Year shipping 

requirements as specified in the 

STP

Meet Fiscal Year shipping 

requirements as specified in the 

Site Treatment Plan

09/30/2012 09/30/2012 09/30/2012
WVDP-299 Site Treatment 

Plan
EA

OH-WV-0013 Nuclear Facility D&D West Valley / OH-WV-0013.O1 Solid Waste Stabilization and 

Disposition / OH-WV-0013.O1 Solid Waste Stabilization and Disposition

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

TOTAL NUMBER OF EA / PEA MILESTONES FOR THE NEXT FOUR (4) QUARTERS (JANUARY 2012 THROUGH DECEMBER 2012): 184 / ON SCHEDULE: 184 (100%)

TOTAL NUMBER OF EA / PEA MILESTONES FOR THE 1ST QUARTER OF FY 2012: 44 / MET: 43 (97.7%)

SUMMARY

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Designations: EA = 

Enforceable 

Agreement,  PC = 

Project Critical 

Decision, B = 

Budget, F = Five 

Year Plan, PS = 

Project Start, PE = 

Project End, MC = 

Mission Complete, 

PEA = Planned EA, 

RA = ARRA, and PA 

= OECM Designated

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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GREEN
NO NOVs DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2011), AND / OR ALL NEW OR PREVIOUS NOVs 

RESOLVED DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2011).

YELLOW

≥ 1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (OCTOBER, NOVEMBER, & 

DECEMBER 2011), AND / OR 1 OR MORE PREVIOUS NOVs (WITHOUT FINES / PENALTIES) NOT RESOLVED DURING THE 

PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2011).

RED

≥ 1 NOV (WITH IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (OCTOBER, NOVEMBER, & 

DECEMBER 2011), OR > 1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD 

(OCTOBER, NOVEMBER, & DECEMBER 2011), AND / OR 1 OR MORE PREVIOUS NOVs (WITH FINES / PENALTIES) NOT 

RESOLVED DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2011).

NOTE:
DOLLAR AMOUNT OF ASSESSED FINE AND/OR DESCRIPTION OF SUPPLEMENTAL ENVIRONMENTAL PROJECT (SEP, OR 

"IN-LIEU-OF PENALTY" PROJECT) IS ALSO PROVIDED, IF APPLICABLE.

GREEN

NO EA MILESTONES MISSED DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2011), OR ALL MISSED EA 

MILESTONES ARE RENEGOTIATED DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2011), AND NO FINES / 

PENALTIES ARE EXPECTED.

YELLOW

≥ 1 EA MILESTONES MISSED DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2011), BUT HAS BEEN OR IS 

BEING RENEGOTIATED FOR ANY OR ALL MISSED EA MILESTONES DURING THE PERIOD (OCTOBER, NOVEMBER, & 

DECEMBER 2011), AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

RED
≥ 1 EA MILESTONE MISSED DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2011), AND NO 

RENEGOTIATION HAS OCCURRED, AND/OR FINES OR PENALTIES ARE EXPECTED.

ENFORCEABLE 

AGREEMENT (EA) 

MILESTONE STATUS / THIS 

QUARTER

REGULATORY COMPLIANCE SCORECARD --- SCORING LEGEND

NOTICES OF VIOLATION 

(NOVs)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 
essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD --- SCORING LEGEND

GREEN
NO EA MILESTONES FORECAST AT RISK OF BEING MISSED DURING THE NEXT FOUR QUARTERS (JANUARY 2012 

THROUGH DECEMBER 2012).

YELLOW

≥ 1 EA MILESTONE FORECAST AT RISK OF BEING MISSED, BUT HAS BEEN OR IS BEING RENEGOTIATED FOR ANY OR 

ALL MISSED EA MILESTONES DURING ANYTIME IN THE NEXT FOUR QUARTERS (JANUARY 2012 THROUGH DECEMBER 

2012), AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

RED

≥ 1 EA MILESTONE FORECAST AT RISK OF BEING MISSED, AND NO RENEGOTIATION HAS OCCURRED OR IS LIKELY TO 

OCCUR FOR ANY OR ALL MISSED EA MILESTONES IN THE NEXT FOUR QUARTERS (JANUARY 2012 THROUGH 

DECEMBER 2012), AND/OR FINES OR PENALTIES ARE EXPECTED ANYTIME DURING THE NEXT FOUR QUARTERS 

(JANUARY 2012 THROUGH DECEMBER 2012).

GREEN WD OR WD IMPLEMENTATION ON SCHEDULE.

YELLOW
WD OR WD IMPLEMENTATION BEHIND SCHEDULE NO MORE THAN 6 MONTHS, OR AT RISK OF IMPACTING PROJECT 

COST / SCOPE / SCHEDULE FOR THE WD.

RED

WD OR WD IMPLEMENTATION BEHIND SCHEDULE MORE THAN SIX MONTHS, OR HAS IMPACTED PROJECT COST 

SCOPE / SCHEDULE,  OR BECOMES CRITICAL PATH FOR THE PROJECT, OR HAS SIGNIFICANT UNRESOLVED ISSUES 

FOR THE WD.

ENFORCEABLE 

AGREEMENT (EA) 

MILESTONE STATUS / NEXT 

FOUR QUARTERS

NON-HIGH-LEVEL WASTE 

(NON-HLW) WASTE 

DETERMINATIONS (WDs)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 
essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD --- SCORING LEGEND

GREEN

LLW DISPOSAL FACILITY PERFORMANCE ASSESSMENT (PA), COMPOSITE ANALYSIS (CA), AND DISPOSAL 

AUTHORIZATION STATEMENT (DAS) ARE UP-TO-DATE, OR REVISIONS ARE ON SCHEDULE, WITH NO SIGNIFICANT 

ISSUES.

YELLOW
LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND ARE AT RISK OF IMPACTING THE PROJECT 

COST / SCOPE / SCHEDULE.

RED
LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND HAVE IMPACTED OR HAVE BECOME CRITICAL 

PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.

GREEN NEPA ACTION IS ON SCHEDULE, OR DOES NOT IMPACT THE PROJECT COST / SCOPE / SCHEDULE.

YELLOW NEPA ACTION IS AT RISK OF IMPACTING THE PROJECT COST / SCOPE / SCHEDULE.

RED NEPA ACTION HAS IMPACTED, OR BECOMES CRITICAL PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.

"N / A" = NOT APPLICABLE & "N / D" = NOT DETERMINED.

"EMPTY CELL" = DATA UNKNOWN OR UNAVAILABLE, AT THIS TIME.

NATIONAL 

ENVIRONMENTAL POLICY 

ACT (NEPA)

LOW-LEVEL WASTE (LLW) 

DISPOSAL

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 
essential functions to protect human health, the environment, and national security.


